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This Notice is posted pursuant to the Texas Open Meetings Act (Texas Government Code 
Chapter 551). The Alliance Regional Water Authority (the Authority) Board of Directors 
will hold a meeting at 3:00 PM, Wednesday, March 22, 2023, at the County Line Special 
Utility District Offices, 8870 Camino Real, Kyle, Texas. The presiding officer of the 
meeting will be physically present at the location noted above. Some directors may 
participate remotely through videoconference. The public may observe this meeting in 
person or by using the following videoconference link and/or calling the number and code 
provided:     
 

ZOOM MEETING LINK 
Call-In Number: 1-346-248-7799 

Meeting ID: 816 4375 8576 
Passcode: 326092 

 
Members of the public wishing to make public comment during the meeting must (1) be 
present at the public meeting location or (2) join by videoconference and register by 
emailing info@alliancewater.org prior to 3:00 p.m. on March 22, 2023. Public comment is 
not allowed by call-in. This meeting will be recorded and the audio recording will be 
available on the Authority’s website after the meeting. A copy of the agenda packet will 
be available on the Authority’s website at the time of the meeting. Additional information 
can be obtained by calling Graham Moore at (512) 294-3214. 
 
A. CALL TO ORDER 
 
B. ROLL CALL 
 
C. PUBLIC COMMENT PERIOD (Note: Each person wishing to speak must register with 

the Executive Director at info@alliancewater.org before 3:00 p.m.) 
 
D. CONSENT AGENDA 

The items included in the Consent Agenda portion of this meeting agenda can be considered 
and approved by the Board of Directors by one motion and vote. A Board member may 
request that an item included in the Consent Agenda be considered separately, in which event 
the Board of Directors will take action on the remaining Consent Agenda items and then 
consider the item removed from the Consent Agenda. 

 
D.1 Consider approval of minutes of the Regular Meeting held March 22, 2023. ~ 

Graham Moore, P.E., Executive Director  
 
D.2 Consider approval of financial reports for periods ending February 2023 and 

March 2023. ~ Graham Moore, P.E., Executive Director 
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D.3 Consider approval of the Quarterly Investment Report for the period ending 
March 31, 2023. ~ Graham Moore, P.E., Executive Director 

 
E. PUBLIC HEARINGS / PRESENTATIONS  
 
F. ITEMS FOR DISCUSSION NOT REQUIRING ACTION 
 

F.1 Report on Technical Committee activities. ~ Graham Moore, P.E., Executive 
Director 

 
F.2 Update on status of groundwater management in project target area, and 

Gonzales County Underground Water Conservation District, Plum Creek 
Conservation District, Groundwater Management Area 13, Region L Planning 
Group, Guadalupe-Blanco River Authority, Hays County and CAPCOG 
activities. ~ Graham Moore, P.E., Executive Director 

 
G. EXECUTIVE DIRECTOR AND LEGAL COUNSEL REPORTS - Update on future 

meeting dates, locations, status of Authority procurements, Executive Director 
activities, other operational activities and the status of legal issues, where no action is 
required. ~ Graham Moore, P.E., Executive Director / Mike Gershon, Lloyd Gosselink 
Rochelle & Townsend, P.C. 

 
H. ITEMS FOR ACTION OR DISCUSSION/DIRECTION 

 
H.1 Consider adoption of Resolution 2023-04-26-001 naming authorized 

signatories on the Authority’s Broadway National Bank and TexSTAR pooling 
accounts. ~ Graham Moore, P.E., Executive Director  

 
H.2 Update and possible direction to Staff regarding construction of the Authority’s 

Phase 1B program. ~ Toby Flinn, P.E., Pape-Dawson Engineers 
 
H.3 Consider approval of Change Proposal #23 to add metal canopies on two 

delivery points on the Phase 1B Booster Pump Station Project with MWH 
Constructors, Inc. ~ Graham Moore, P.E., Executive Director   

 
H.4 Update and discussion regarding the status of the Authority’s Phase 1B 

program, and direction to staff and consultants. ~ Ryan Sowa, P.E., Kimley-
Horn & Associates   
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H.5 Consider adoption of Resolution 2023-04-26-002 approving Work Order #7 
with HVJ South Central Texas – M&J, Inc. for material testing on the South 
Inline Elevated Storage Tank Project. ~ Graham Moore, P.E., Executive 
Director 

 
H.6 Consider adoption of Resolution 2023-04-26-003 approving an agreement with 

Braun Intertec Corporation for pre-demolition asbestos and lead-based paint 
assessment of facilities on the Authority’s property in eastern Caldwell County. 
~ Graham Moore, P.E., Executive Director 

 
H.7 Discussion of legislative issues for the 88th Texas Legislature, and possible 

direction to Staff. ~ Scott Miller / Jeff Hecker, The Schlueter Group  
 

I. BOARD MEMBER ITEMS OR FUTURE AGENDA ITEMS – Possible 
acknowledgement by Board Members of future area events and/or requests for item(s) 
to be placed on a future agenda where no action is required. 

 
J. EXECUTIVE SESSION 
 

J.1 Executive Session pursuant to the Government Code, Section 551.071 
(Consultation with Attorney) and/or Section 551.072 (Real Property 
Deliberations) regarding:     
A. Water supply partnership options 
B. Groundwater leases 
C. Acquisition of real property for water supply project purposes 
 

J.2 Action from Executive Session on the following matters: 
A. Water supply partnership options 
B. Groundwater leases 
C. Acquisition of real property for water supply project purposes 
D. Consider adoption of Resolution 2023-04-26-004 approving the mediated 

settlement agreements with Samuel C. Bretzke Family Trust. 
E. Consideration of Resolution 2023-04-26-005 finding Public Convenience 

and Necessity for and authorizing the acquisition of certain water pipeline 
easements and temporary construction easements and certain fee 
estates for the Alliance Regional Water Authority, Phase 1B Water Line 
Project in connection therewith, over, across, upon and under certain 
privately owned real estate properties; authorizing all appropriate actions 
by the Board of Directors, staff, retained attorneys and engineering and 
technical consultants in the institution and prosecution of condemnation 
proceedings to acquire any such needed fee estates and easements and 
temporary construction easements and related rights of ingress and 
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egress that cannot be acquired through negotiation; declaring further 
negotiations futile; ratifying and affirming all acts and proceedings 
heretofore done or initiated by employees, agents, and attorneys of 
ARWA to acquire such property interests including necessary acts for 
any applicable lienholders for such properties; authorizing all other lawful 
action necessary and incidental to such acquisitions or eminent domain 
proceedings to survey, specify, define, and secure the necessary 
interests in real property; declaring the sections of the resolution to be 
severable one from the other in the event any section of the resolution is 
determined to be invalid; establishing an effective date; and finding and 
determining that the meeting at which this resolution is passed was 
noticed and is open to the public as required by law. 

 
K. ADJOURNMENT 
 
NOTE: The Board of Directors may meet in Executive Session for any purpose 

authorized under the Texas Open Meetings Act, Chapter 551 of the Texas 
Government Code, for any item listed on this agenda or as otherwise 
authorized by law. An announcement will be made of the basis for Executive 
Session. The Board of Directors may also publicly discuss any item listed on 
the agenda for Executive Session. 
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A. CALL TO ORDER 
 
 
 

No Backup Information for this Item. 
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B. ROLL CALL  
 

NAME   TERM ENDS PRESENT 

Mayor Jane Hughson   April 2023 
(San Marcos) 

Regina Franke   April 2023 
(CRWA - General Manager, Crystal Clear SUD) 

Tim Samford   April 2024 
(Kyle – Treatment Operations Manager) 
 
Blake Neffendorf – Treasurer  April 2023 
(Buda – Director of Public Works) 

Councilmember Mark Gleason  April 2025 
(San Marcos) 

Humberto Ramos – Vice Chair  April 2024 
(CRWA – Water Resources Director) 

Amber Schmeits   April 2024 
(Kyle – Assistant City Manager) 

Tyler Hjorth   April 2024 
(San Marcos – Director, Utilities) 

Chris Betz – Chair   April 2025 
(CRWA – Project Coordinator, County Line SUD) 

Derrick Turley   April 2024 
(Kyle – Water Production Supervisor) 

Shaun Condor    April 2025   
(San Marcos –Director of Engineering & CIP) 

Pat Allen   April 2023  
(CRWA - General Manager, Green Valley SUD) 

Paul Kite   April 2025  
(San Marcos – Asst. Director of Public Services) 
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C. PUBLIC COMMENT PERIOD (Note: Each person wishing to speak must register 
with the Executive Director at info@alliancewater.org before 3:00 p.m.) 
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D. CONSENT AGENDA 
 
 
 
Items D.1 through D.3 are presented as part of the consent agenda. 
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D.1 Consider approval of minutes of the Regular Meeting held March 22, 2023. ~ 
Graham Moore, P.E., Executive Director 

 
 

Attachment(s) 
 2023 03 22 Board Meeting Minutes 

 

Board Decision(s) Needed: 

 Approval of minutes. 
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Alliance Regional Water Authority 
 
BOARD MEETING 
 
MINUTES 
 
Wednesday, March 22, 2023 
 
The following represents the actions taken by the Board of Directors of the Alliance 
Regional Water Authority (ARWA) in the order they occurred during the meeting.  The 
Board of Directors convened in a meeting on Wednesday, March 22, 2023 at the 
County Line Special Utility District Offices in Kyle, Texas.  
 
A. CALL TO ORDER. 

 The Alliance Water Board Meeting was called to order at 3:02 p.m. by 
Mr. Betz.  

 
B. ROLL CALL. 

 Present:  Hughson, Franke, Samford, Gleason, Ramos, Betz, Turley, 
Condor and Kite.  Ms. Schmeits and Mr. Allen joined in Item H.1, Mr. 
Neffendorf joined in Item H.2 and Mr. Hjorth joined in Item G.  Mr. 
Neffendorf left after Item I.  

 Absent:  None. 
 
 
C. PUBLIC COMMENT PERIOD 

 None.  
 
 
D. CONSENT AGENDA 
 

D.1 Consider approval of minutes of the Regular Meeting held February 22, 
2023. 

D.2 Consider approval of financial reports for period ending January 2023. 
 Motion to approve the consent agenda as presented was made by Mr. 

Samford, seconded by Ms. Ramos and approved on an 9-0 vote.  
 
 

E. PUBLIC HEARINGS / PRESENTATIONS 
 None.  
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F. ITEMS FOR DISCUSSION NOT REQUIRING ACTION 

F.1 Report on Technical Committee activities.  
F.2 Update on status of groundwater management in project target area, and 

Gonzales County Underground Water Conservation District, Plum Creek 
Conservation District, Groundwater Management Area 13, Region L 
Planning Group, Guadalupe-Blanco River Authority, Hays County and 
CAPCOG activities. 

 No items opened.  
 
 
G. EXECUTIVE DIRECTOR AND LEGAL COUNSEL REPORTS 

 Mr. Moore provided an update. 
 No action. 

 
 

H. ITEMS FOR ACTION OR DISCUSSION/DIRECTION 
 
H.1 Consider adoption of Resolution 2023-03-22-001 accepting and approving 

the Audit Report for the 2021-2022 Financial Audit of the Authority. 
 Phil Vaughan with Armstrong, Vaughan and Associates presented the 

results of the financial audit for the Authority ending September 30, 
2022. 

 Motion to adopt Resolution 2023-03-22-001 accepting and approving 
the Audit Report for the 2021-22 Financial Audit of the Authority was 
made by Mr. Ramos, seconded by Ms. Hughson and approved on a 11-
0 vote. 

 
H.2 Consider adoption of Resolution 2023-03-22-002 approving the Operation 

and Maintenance Agreement of the Carrizo Regional Water Supply with the 
Guadalupe-Blanco River Authority. 

 Ms. Hughson asked that a requirement be added that all users be 
notified if water delivery is unavailable for a set period of time. 

 Mr. Moore responded that this can be dealt with in the Emergency 
Response Plan required in the contract to be prepared by GBRA. 

 Mr. Hjorth inquired of legal counsel if the language regarding 
communication between GBRA and the Sponsors directly would 
prohibit natural correspondence that occurs as a result of other 
relationships. 

 Mr. Gershon responded that this language does not prohibit the types 
of communications noted by Mr. Hjorth. 

 Motion to adopt Resolution 2023-03-22-002 approving the Operation 
and Maintenance Agreement of the Carrizo Regional Water Supply 
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with the Guadalupe-Blanco River Authority as written was made by Mr. 
Samford, seconded by Mr. Hjorth and approved on a 13-0 vote. 

 
H.3 Discussion and possible direction to Staff regarding addition of ARWA logos 

on the elevated storage tanks. 
 Mr. Samford noted that in his mind the potential confusion to local 

water users outweighs the benefits.  Mr. Betz concurred with this. 
 Ms. Franke noted that Crystal Clear SUD recently elected not to place 

a logo on an elevated tank so as to reduce visual pollution and due to 
cost. 

 Ms. Hughson agreed that the drawbacks are too great, but she would 
like for the Authority to claim ownership of the site with a large sign. 

 Mr. Allen notes that he likes to brand everything, but he understands 
the overall concerns. 

 Ms. Schmeits asked if any artwork had been considered for the tank.  
She also asked that any sign on the property list the beneficiaries of 
the Authority’s efforts. 

 Mr. Moore responded that no special artwork has been considered and 
that the logos of the Authority Sponsors can be provided on the sign 
discussed. 

 Staff was directed to not add a logo to the tank and to instead place a 
significant sign on the site. 

 
H.4 Discussion of legislative issues for the 88th Texas Legislature, and possible 

direction to Staff.   
 Scott Miller with The Schlueter Group attended the meeting and 

provided updates on the current legislative session along with Mr. 
Moore. 

 No Action. 
 
 
H.5 Update and possible direction to Staff regarding construction of the 

Authority’s Phase 1B program.  
 Toby Flinn with Pape-Dawson provided the Phase 1B Construction 

Update. 
 Mr. Flinn noted that pipeline Segment B2 is being filled with water. 
 No Action. 

 
H.6 Update and discussion regarding the status of the Authority’s Phase 1B 

program, and direction to staff and consultants.   
 Mr. Sowa provided an update on the Phase 1B Program. 
 No Action. 
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H.7 Discussion and possible direction to Staff regarding the updated Phase 1B 
budget projections.   

 Mr. Moore and Mr. Sowa made a presentation on the updated costs 
projections for the Program. 

 Staff will come back with options for additional financing, and other 
potential savings at a future meeting. 

 No Action. 
 

 
I.  BOARD MEMBER ITEMS OR FUTURE AGENDA ITEMS 

 No discussion.   
 
 
J.1 The Board of Directors recessed into Executive Session at 4:33 p.m. pursuant 

of the Government Code, Section 551.071, to seek the General Counsel’s 
advice regarding matters involving attorney-client privilege, Section 551.072 to 
discuss water supply project partnership options. The Board of Directors 
reconvened from Executive Session at 5:10 p.m. 

 
J.2 Action from Executive Session on the following matters: 

A. Water supply partnership options 
B. Groundwater leases 
C. Acquisition of real property for water supply project purposes. 
 Staff to proceed as directed. 
D. Operation and Maintenance Agreement of Carrizo Regional Water Supply  
 None. 
 

 
K. ADJOURNMENT 

 Meeting was adjourned at 5:11 p.m. based on the motion by Ms. 
Schmeits, seconded by Ms. Hughson on a 12-0 vote.  
 
 

 
APPROVED:  ______________, 2023  
 
 

ATTEST:  
 
 
_____________________________ _____________________________ 
Chair, Board of Directors   Secretary, Board of Directors 
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D.2 Consider approval of the financial reports for the periods ending February 2023 and 
March 2023. ~ Graham Moore, P.E., Executive Director 

 
 

Attachment(s) 
 Financial report for period ending February 2023. 
 Financial report for period ending March 2023. 

 

Board Decision(s) Needed: 

 Approval of the financial reports. 
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Feb 28, 23

ASSETS
Current Assets

Checking/Savings
1004 · Broadway Bank

1005 · Broadway Checking (8040) -482,405.51
1010 · Broadway Savings (4415) 4,076,582.48

Total 1004 · Broadway Bank 3,594,176.97

1015 · TexStar
1015-01 · TexStar (3310) 498,805.83
1015-02 · TexStar (0300) 21,607,140.50

Total 1015 · TexStar 22,105,946.33

1050 · Broadway Bank (Reserved)
1051 · CRWA Debt Service (2785) 1,964,574.59
1052 · Kyle Debt Service (2787) 1,616,280.44
1055 · San Marcos Debt Service (6390) 57,741.07
1056 · Buda Debt Service (6391) 420,202.29

Total 1050 · Broadway Bank (Reserved) 4,058,798.39

1100 · Escrow Accounts
1105 · BOKF, Escrow, CRWA Series 2015A 340,785.72
1106 · BOKF, Escrow, Kyle Series 2015B 225,734.57
1111 · BOKF, Escrow, CRWA Series 2019A 1,810,875.40
1112 · BOKF, Escrow, Kyle Series 2019B 1,651,420.57
1113 · BOKF, Escrow, SM Series 2019C 2,102,365.85
1114 · BOKF, Escrow, Buda Series 2019D 297,526.66
1115 · BOKF, Escrow, CRWA Series 2020A 24,463,623.52
1116 · BOKF, Escrow, CRWA 2020A-LM67 8,488,645.83
1117 · BOKF, Escrow, Kyle Series 2020B 22,308,262.92
1118 · BOKF, Escrow, Kyle 2020B-LM68 7,735,835.33
1119 · BOKF, Escrow, SM Series 2020C 28,433,253.90
1120 · BOKF, Escrow, SM 2020C-LM69 9,851,619.40
1121 · BOKF, Escrow, BUDA Series 2020D 3,927,949.28
1122 · BOKF, Escrow, Buda 2020D-LM70 1,388,483.30
1123 · BOKF, Escrow, CRWA Series 2022A 14,672,976.44
1124 · BOKF, Escrow, Kyle Series 2022B 13,372,202.33
1125 · BOKF, Escrow, SM 2022C 17,060,743.78
1126 · BOKF, Escrow, Buda Series 2022D 2,379,519.46

Total 1100 · Escrow Accounts 160,511,824.26

Total Checking/Savings 190,270,745.95

Total Current Assets 190,270,745.95

Fixed Assets
1405 · Engineering & Construction Cost 2,402,294.20
1420 · Projects in Progress (Cash)

1420-01 · Legal Support 64,673.27
1420-02 · Hydrogelogic Support 218,754.08
1420-03 · PCCD Permitting 105,095.16
1420-04 · Kyle Water Model 25,000.00
1420-11 · Legal Support, GBRA 45,251.01

Total 1420 · Projects in Progress (Cash) 458,773.52

5:36 AM Alliance Regional Water Authority

04/16/23 Balance Sheet
Accrual Basis As of February 28, 2023

Page 1
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Feb 28, 23

1430 · Projects in Progress Eng (Cash)
1430-02 · Engineering - Plumbing Plan 17,663.79
1430-03 · Engineering Fees-ROW 11,594.69
1430-05 · Engineering - Rate Study 50,760.00
1430-06 · DPR Study 59,880.00
1430-07 · Alignment Study 261,120.80
1430-08 · Prelim Engineering-Well Field 65,586.00
1430-09 · GCUWCD Monitoring Wells 129,175.39
1430-10 · 2017 SWIFT Funding Apps 23,107.96
1430-11 · Blanco Basin WW 84,189.00
1430-12 · Phase 1B Programming 107,761.14
1430-13 · ARWA-GBRA MOU Study 15,000.00
1430-14 · Phase 1A GIS 59,840.62

Total 1430 · Projects in Progress Eng (Cash) 885,679.39

1440 · Projects in Prog Eng. (Finance)
1440-01 · Engineering-Phase 1A Pipeline 540,838.84
1440-02 · Engineering-Phase 1A Pump Stat 1,001,947.66
1440-03 · Engineering-ROW Acquisition 405,264.67
1440-04 · Phase 1A Const  Observation 1,195,065.56
1440-05 · Phase 1A-Construction Trailer 75,510.82
1440-06 · Phase 1A Segment A Construction 1,734,150.32
1440-07 · Phase 1A BPS Construction 5,142,172.37
1440-08 · Phase 1A Segment B Construction 3,980,928.06
1440-15 · Land Acquisition Phase 1B 37,442,759.95
1440-16 · Phase 1B-Owners Rep 11,754,163.75
1440-17 · Phase 1B Environmental 3,694,878.36
1440-18 · Phase 1B Segment A Design 3,035,621.40
1440-19 · Phase 1B Segment B Design 2,887,461.09
1440-20 · Phase 1B Segment C Design 3,755,269.86
1440-21 · Phase 1B Segment D Design 2,778,506.43
1440-22 · Phase 1B Segment E Design 2,218,644.20
1440-23 · Phase 1B Land Attorney 3,551,332.28
1440-24 · Phase 1B Hydrogeology 540,941.00
1440-25 · Phase 1B WTP Design 5,474,930.63
1440-26 · Raw Water Infr. 1,615,602.25
1440-27 · Phase 1B Program Survey 3,362,842.91
1440-28 · Phase 1B BPS Design 2,909,213.37
1440-29 · GVEC Construction-in-Aid 1,740,143.30
1440-30 · Phase 1B Inline Tanks 441,718.60
1440-31 · Construction Mgmt & Inspection 5,920,614.22
1440-32 · Phase 1B Construction ARWA Only 3,980,500.95
1440-33 · SCADA Programming 406,613.10
1440-34 · Materials Testing 559,217.92
1440-35 · Shared Construction 99,487,148.87

Total 1440 · Projects in Prog Eng. (Finance) 211,634,002.74

1447 · Land & Easements 938,215.70
1448 · Capitalized Interest

1448-51 · Cap Interest, CRWA Series 2015A 152,369.03
1448-52 · Cap Interest, Kyle Series 2015B 222,143.28
1448-53 · Cap Interest, CRWA Series 2017A 127,269.80
1448-54 · Cap Interest, Kyle Series 2017B 116,100.88
1448-55 · Cap Interest, SM Series 2017C 65,904.35
1448-56 · Cap Interest, Buda Series 2017D 9,576.21

Total 1448 · Capitalized Interest 693,363.55

Total Fixed Assets 217,012,329.10

5:36 AM Alliance Regional Water Authority

04/16/23 Balance Sheet
Accrual Basis As of February 28, 2023

Page 2
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Feb 28, 23

Other Assets
1900 · Deferred Outflow 42,509.25

Total Other Assets 42,509.25

TOTAL ASSETS 407,325,584.30

LIABILITIES & EQUITY
Liabilities

Current Liabilities
Accounts Payable

2000 · Accounts Payable 855,022.91

Total Accounts Payable 855,022.91

Credit Cards
2006 · Chase Bank VISA Card 5,221.50

Total Credit Cards 5,221.50

Other Current Liabilities
2100 · Payroll Liabilities 56.41
2102 · 401(a) Liability 3,843.02
2103 · Net Pension Liability 9,067.00
2104 · Pension Deferred Inflows 2,473.00
2106 · Accrued Vacation 42,151.49
2300 · Accrued Costs 330,643.18
2350 · Accrued Interest Payable

2351 · Accrued Int Payable, CRWA 2015A 2,368.92
2352 · Accrued Int Payable, Kyle 2015B 3,483.67
2353 · Accrued Int Payable, CRWA 2017A 9,501.98
2354 · Accrued Int Payable, Kyle 2017B 8,666.52
2355 · Accrued Int Payable, SM 2017C 6,845.08
2356 · Accrued Int Payable, Buda 2017D 972.25
2357 · Accrued Int Payable, CRWA 2019A 22,172.10
2358 · Accrued Int Payable, Kyle 2019B 20,232.27
2359 · Accrued Int Payable, SM 2019C 16,128.38
2360 · Accrued Int Payable, Buda 2019D 2,287.06
2361 · Accrued Int Payable, CRWA 2020A 25,700.64
2362 · Accrued Int Payable, Kyle 2020B 23,436.52
2363 · Accrued Int Payable, SM 2020C 16,320.10
2364 · Accrued Int Payable, Buda 2020D 2,311.25
2365 · Accrued Int Payable, CRWA 2022A 182,893.76
2366 · Accrued Int Payable, Kyle 2022B 167,373.29
2367 · Accrued Int Payable, SM 2022C 170,332.75
2368 · Accrued Int Payable, Buda 2022D 24,138.17

Total 2350 · Accrued Interest Payable 705,164.71

Total Other Current Liabilities 1,093,398.81

Total Current Liabilities 1,953,643.22

Long Term Liabilities
2501 · Bond Payable, CRWA Series 2015A 2,840,000.00
2502 · Bond Payable, Kyle Series 2015B 2,980,000.00
2503 · Bond Payable, CRWA Series 2017A 8,805,000.00
2504 · Bond Payable, Kyle Series 2017B 8,030,000.00
2505 · Bond Payable, SM Series 2017C 9,265,000.00
2506 · Bond Payable, Buda Series 2017D 1,315,000.00
2507 · Bond Payable, CRWA Series 2019A 25,040,000.00
2508 · Bond Payable, Kyle Series 2019B 22,845,000.00
2509 · Bond Payable, SM Series 2019C 27,815,000.00
2510 · Bond Payable, Buda Series 2019D 3,945,000.00
2511 · Bond Payable, CRWA Series 2020A 36,755,000.00
2512 · Bond Payable, Kyle Series 2020B 33,520,000.00
2513 · Bond Payable, SM Series 2020C 41,765,000.00
2514 · Bond Payable, Buda Series 2020D 5,915,000.00
2515 · Bond Payable, CRWA 2022A 14,830,000.00

5:36 AM Alliance Regional Water Authority

04/16/23 Balance Sheet
Accrual Basis As of February 28, 2023

Page 3
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Feb 28, 23

2516 · Bond Payable, Kyle 2022B 13,520,000.00
2517 · Bond Payable, SM 2022C 17,210,000.00
2518 · Bond Payable, Buda 2022D 2,440,000.00

Total Long Term Liabilities 278,835,000.00

Total Liabilities 280,788,643.22

Equity
2925 · Net Investment in Capital Asset 7,521,343.98
2950 · Retained Earnings 112,431,240.29
Net Income 6,584,356.81

Total Equity 126,536,941.08

TOTAL LIABILITIES & EQUITY 407,325,584.30

5:36 AM Alliance Regional Water Authority

04/16/23 Balance Sheet
Accrual Basis As of February 28, 2023

Page 4
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  Alliance Regional Water Authority
 Profit Loss / Budget vs. Actual

For the One Month and Five Months Ended 

February 28, 2023

February October 2022 Annual Over/Under % of

2023 February 2023 Budget Budget Annual Budget

Ordinary Income/Expense

Income

4010 · Project Contribution

4011 · City of San Marcos 3,015,560.50 3,248,650.50 6,524,195.50 -3,275,545.00 49.79%

4012 · City of Kyle 0.00 2,055,997.25 4,499,330.50 -2,443,333.25 45.7%

4013 · City of Buda 0.00 429,272.00 928,392.50 -499,120.50 46.24%

4014 · Canyon Regional Water Authority 2,281,793.25 2,281,793.25 4,988,321.50 -2,706,528.25 45.74%

4015 · GBRA 0.00 0.00 0.00 0.00 0.0%

Total 4010 · Project Contribution 5,297,353.75 8,015,713.00 16,940,240.00 -8,924,527.00 47.32%

4200 · Shared Water

4210 · Shared Water, City of Buda 19,269.00 77,133.00 0.00 77,133.00 100.0%

4211 · Shared Water, County Line SUD 50,579.90 93,726.67 0.00 93,726.67 100.0%

Total 4200 · Shared Water 69,848.90 170,859.67 0.00 170,859.67 100.0%

4250 · Non Potable Water Sales 3,173.62 12,710.04 0.00 12,710.04 100.0%

4300 · Broadway Interest Income

4311 · City of San Marcos 1,838.64 6,824.25 1,250.00 5,574.25 545.94%

4312 · City of Kyle 4,642.02 9,185.95 980.00 8,205.95 937.34%

4313 · City of Buda 639.91 1,170.45 175.00 995.45 668.83%

4314 · Canyon Regional Water Authority 3,545.81 8,701.62 1,075.00 7,626.62 809.45%

Total 4300 · Broadway Interest Income 10,666.38 25,882.27 3,480.00 22,402.27 743.74%

4350 · Escrow Accounts Income

4351 · BOKF, CRWA Series 2015A 1,147.17 4,461.76 0.00 4,461.76 100.0%

4352 · BOKF, Kyle Series 2015B 759.88 2,955.45 0.00 2,955.45 100.0%

4357 · BOKF, CRWA Series 2019A 6,095.91 23,709.04 0.00 23,709.04 100.0%

4358 · BOKF, Kyle Series 2019B 5,559.14 21,621.35 0.00 21,621.35 100.0%

4359 · BOKF, SM Series 2019C 7,077.14 27,525.38 0.00 27,525.38 100.0%

4360 · BOKF, Buda Series 2019D 1,001.55 3,895.38 0.00 3,895.38 100.0%

4361 · BOKF, CRWA Series 2020A 82,350.70 320,292.02 0.00 320,292.02 100.0%

4362 · BOKF, CRWA Series 2020A-LM67 28,574.91 111,138.30 0.00 111,138.30 100.0%

4363 · BOKF, Kyle Series 2020B 75,095.21 292,072.77 0.00 292,072.77 100.0%

4364 · BOKF, Kyle Series 2020B-LM68 26,040.76 101,282.05 0.00 101,282.05 100.0%

4365 · BOKF, SM Series 2020C 95,713.46 372,264.72 0.00 372,264.72 100.0%

4366 · BOKF, SM Series 2020C-LM69 33,163.02 128,983.13 0.00 128,983.13 100.0%

4367 · BOKF, Buda Series 2020D 13,222.46 51,426.99 0.00 51,426.99 100.0%

4368 · BOKF, Buda Series 2020D-LM70 4,673.98 18,178.83 0.00 18,178.83 100.0%

4369 · BOKF, CRWA Series 2022A 49,392.92 115,449.44 0.00 115,449.44 100.0%

4370 · BOKF, Kyle Series 2022B 45,014.19 106,445.33 0.00 106,445.33 100.0%

4371 · BOKF, SM Series 2022C 57,430.74 134,236.78 0.00 134,236.78 100.0%

4372 · BOKF, Buda Series 2022D 8,010.06 18,722.46 0.00 18,722.46 100.0%

Total 4350 · Escrow Accounts Income 540,323.20 1,854,661.18 0.00 1,854,661.18 100.0%

4370 · TexStar Interest Income

4371 · City of San Marcos 28,775.29 224,577.28 21,500.00 203,077.28 1,044.55%

4372 · City of Kyle 22,604.58 176,417.79 16,900.00 159,517.79 1,043.89%

4373 · City of Buda 4,076.37 31,814.07 3,050.00 28,764.07 1,043.08%

4374 · Canyon Regional Water Authority 24,787.19 193,452.11 18,500.00 174,952.11 1,045.69%

Total 4370 · TexStar Interest Income 80,243.43 626,261.25 59,950.00 566,311.25 1,044.64%

4901 · Miscellaneous Income 0.00 30,940.00 35,000.00 -4,060.00 88.4%

Total Income 6,001,609.28 10,737,027.41 17,038,670.00 -6,301,642.59 63.02%

Expenses

6000 · Groundwater Reservation Costs 76,092.03 483,758.20 1,520,470.00 -1,036,711.80 31.82%

6010 · Shared Water Costs

6015 · Shared Water, City of Kyle 4,702.12 23,483.15 0.00 23,483.15 100.0%

6020 · Shared Water,City of San Marcos 25,703.39 247,873.66 0.00 247,873.66 100.0%

Total 6010 · Shared Water Costs 30,405.51 271,356.81 0.00 271,356.81 100.0%

6200 · Plant Operations & Maintenance

6201 · O&M, General 798.88 2,626.68 9,000.00 -6,373.32 29.19%

6240 · O&M, Buda BPS 0.00 2,334.09 23,750.00 -21,415.91 9.83%

Total 6200 · Plant Operations & Maintenance 798.88 4,960.77 32,750.00 -27,789.23 15.15%

7125 · Auditing fees 0.00 0.00 13,000.00 -13,000.00 0.0%

7210 · Bank Fees 216.30 1,329.88 4,000.00 -2,670.12 33.25%

7220 · Escrow and Paying Agent Fees 2,450.00 3,850.00 60,000.00 -56,150.00 6.42%

7240 · Bond Issue Costs

7240-15 · Bond Issue Costs - CRWA 2022A 0.00 272,123.00 0.00 272,123.00 100.0%

7240-16 · Bond Issue Costs - Kyle 2022B 0.00 253,893.00 0.00 253,893.00 100.0%

7240-17 · Bond Issue Costs - SM 2022C 0.00 283,143.00 0.00 283,143.00 100.0%

7240-18 · Bond Issue Costs - Buda 2022D 0.00 78,853.00 0.00 78,853.00 100.0%

Total 7240 · Bond Issue Costs 0.00 888,012.00 0.00 888,012.00 100.0%

7250 · Interest Expense

7250-51 · Interest Expense - CRWA 2015A 4,737.80 23,689.16 56,854.00 -33,164.84 41.67%

7250-52 · Interest Expense - Kyle 2015B 6,967.30 34,836.66 83,608.00 -48,771.34 41.67%

7250-53 · Interest Expense - CRWA 2017A 19,003.95 95,019.79 228,047.00 -133,027.21 41.67%

7250-54 · Interest Expense - Kyle 2017B 17,333.05 86,665.21 207,996.00 -121,330.79 41.67%

7250-55 · Interest Expense - SM 2017C 13,690.20 68,450.84 164,282.00 -95,831.16 41.67%

7250-56 · Interest Expense - Buda 2017D 1,944.50 9,722.50 23,334.00 -13,611.50 41.67%

7250-57 · Interest Expense - CRWA 2019A 44,344.25 221,721.05 532,130.00 -310,408.95 41.67%

7250-58 · Interest Expense - Kyle 2019B 40,464.55 202,322.71 485,574.00 -283,251.29 41.67%

7250-59 · Interest Expense - SM 2019C 32,256.70 161,283.74 387,081.00 -225,797.26 41.67%
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  Alliance Regional Water Authority
 Profit Loss / Budget vs. Actual

For the One Month and Five Months Ended 

February 28, 2023

February October 2022 Annual Over/Under % of

2023 February 2023 Budget Budget Annual Budget

7250-60 · Interest Expense - Buda 2019D 4,574.15 22,870.63 54,889.50 -32,018.87 41.67%

7250-61 · Interest Expense - CRWA 2020A 51,401.35 257,006.47 616,815.50 -359,809.03 41.67%

7250-62 · Interest Expense - Kyle 2020B 46,873.05 234,365.21 562,476.50 -328,111.29 41.67%

7250-63 · Interest Expense - SM 2020C 32,640.25 163,201.05 391,682.50 -228,481.45 41.67%

7250-64 · Interest Expense - Buda 2020D 4,622.50 23,112.50 55,470.00 -32,357.50 41.67%

7250-65 · Interest Expense - CRWA 2022A 52,255.36 182,893.76 375,000.00 -192,106.24 48.77%

7250-66 · Interest Expense - Kyle 2022B 47,820.94 167,373.29 340,000.00 -172,626.71 49.23%

7250-67 · Interest Expense - SM 2022C 48,666.50 170,332.75 340,000.00 -169,667.25 50.1%

7250-68 · Interest Expense - Buda 2022D 6,896.62 24,138.17 50,000.00 -25,861.83 48.28%

Total 7250 · Interest Expense 476,493.02 2,149,005.49 4,955,240.00 -2,806,234.51 43.37%

7325 · Dues 0.00 1,663.00 9,000.00 -7,337.00 18.48%

7350 · Insurance - Liability, E&O 0.00 3,897.04 7,000.00 -3,102.96 55.67%

7400 · Legal Fees 0.00 23,265.30 125,000.00 -101,734.70 18.61%

7410 · Newspaper Public Notices 0.00 0.00 2,000.00 -2,000.00 0.0%

7425 · Contract Services-Lobbyist 5,000.00 25,000.00 60,000.00 -35,000.00 41.67%

7430 · Agency Mgmt Public Relations 4,983.00 19,994.96 60,000.00 -40,005.04 33.33%

7440 · Region L Contributions 0.00 0.00 1,500.00 -1,500.00 0.0%

7450 · Permit & Fees 0.00 90,089.86 91,000.00 -910.14 99.0%

7500 · Supplies 499.60 4,884.25 29,000.00 -24,115.75 16.84%

7600 · Telephone, Telecommunications 0.00 505.19 3,800.00 -3,294.81 13.29%

7700 · Travel, Conferences & Meetings 258.57 1,096.45 5,000.00 -3,903.55 21.93%

7800 · Employee Expenses

7810 · Salaries and wages 28,299.22 138,951.66 554,861.11 -415,909.45 25.04%

7820 · Auto Allowance 969.24 4,846.20 12,600.00 -7,753.80 38.46%

7821 · Phone Allowance 207.70 1,038.50 2,700.00 -1,661.50 38.46%

7830 · Payroll taxes 2,220.14 8,629.59 40,892.93 -32,263.34 21.1%

7840 · Employee Insurance 6,376.81 14,240.50 62,582.28 -48,341.78 22.76%

7850 · Retirement 2,484.86 12,183.95 48,463.68 -36,279.73 25.14%

7860 · Licenses & Permits 0.00 111.00 3,700.00 -3,589.00 3.0%

7865 · Mileage Reimbursement 0.00 0.00 2,500.00 -2,500.00 0.0%

7867 · Training 0.00 0.00 0.00 0.00 0.0%

7870 · Employee Expenses, Other 0.00 0.00 7,000.00 -7,000.00 0.0%

Total 7800 · Employee Expenses 40,557.97 180,001.40 735,300.00 -555,298.60 24.48%

Total Expenses 637,754.88 4,152,670.60 7,654,060.00 -4,393,251.40 54.25%

Net Ordinary Income 5,363,854.40 6,584,356.81 9,384,610.00 -1,908,391.19 70.16%

Other Income/Expense

Other Expense

8550 · Bond Principal

8550-51 · Bond Principal - CRWA 2015A 0.00 0.00 195,000.00 -195,000.00 0.0%

8550-52 · Bond Principal - Kyle 2015 0.00 0.00 95,000.00 -95,000.00 0.0%

8550-53 · Bond Principal - CRWA 2017A 0.00 0.00 270,000.00 -270,000.00 0.0%

8550-54 · Bond Principal - Kyle 2017B 0.00 0.00 245,000.00 -245,000.00 0.0%

8550-55 · Bond Principal - SM 2017C 0.00 0.00 555,000.00 -555,000.00 0.0%

8550-56 · Bond Principal - Buda 2017D 0.00 0.00 80,000.00 -80,000.00 0.0%

8550-57 · Bond Principal - CRWA 2019A 0.00 0.00 755,000.00 -755,000.00 0.0%

8550-58 · Bond Principal - Kyle 2019B 0.00 0.00 690,000.00 -690,000.00 0.0%

8550-59 · Bond Principal - SM 2019C 0.00 0.00 1,510,000.00 -1,510,000.00 0.0%

8550-60 · Bond Principal - Buda 2019D 0.00 0.00 215,000.00 -215,000.00 0.0%

8550-61 · Bond Principal - CRWA 2020A 0.00 0.00 1,110,000.00 -1,110,000.00 0.0%

8550-62 · Bond Principal - Kyle 2020B 0.00 0.00 1,015,000.00 -1,015,000.00 0.0%

8550-63 · Bond Principal - SM 2020C 0.00 0.00 2,190,000.00 -2,190,000.00 0.0%

8550-64 · Bond Principal - Buda 2020D 0.00 0.00 310,000.00 -310,000.00 0.0%

Total 8550 · Bond Principal 0.00 0.00 9,235,000.00 -9,235,000.00 0.0%

Total Other Expense 0.00 0.00 9,235,000.00 -9,235,000.00 0.0%

Net Other Income 0.00 0.00 -9,235,000.00 9,235,000.00 0.0%

Net Income 5,363,854.40 6,584,356.81 149,610.00 5,214,244.40 4,401.01%
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Type Date Name Split Amount Balance

2006 · Chase Bank VISA Card 4,193.33
Credit Card Charge 01/26/2023 Squarespace Inc 7500 · Supplies 31.39 4,224.72
Credit Card Charge 01/26/2023 Efile/Forms Tax 7500 · Supplies 92.55 4,317.27
Credit Card Charge 01/26/2023 Fluid Meter Service 6240 · O&M, Buda BPS 700.00 5,017.27
Credit Card Charge 01/26/2023 Grainger 6240 · O&M, Buda BPS 8.05 5,025.32
Credit Card Charge 01/27/2023 ARC Lakeside Blueprint 1440-20 · Phase 1B Segment... 678.53 5,703.85
Credit Card Charge 01/27/2023 Solve Networks 7500 · Supplies 205.00 5,908.85
Credit Card Charge 01/30/2023 Verizon 7600 · Telephone, Telecomm... 126.30 6,035.15
Credit Card Charge 02/01/2023 Stamps Com 7500 · Supplies 18.17 6,053.32
Credit Card Charge 02/03/2023 Hilton Hotel 7700 · Travel, Conferences & ... 258.57 6,311.89
Credit Card Charge 02/03/2023 San Marcos Permit Center 1440-28 · Phase 1B BPS Des... 846.00 7,157.89
Credit Card Charge 02/06/2023 Pedernales Electric 6201 · O&M, General 798.88 7,956.77
Credit Card Charge 02/09/2023 UPS Store 7500 · Supplies 6.00 7,962.77
Credit Card Charge 02/09/2023 Texas Disposal Systems 1440-05 · Phase 1A-Construc... 300.94 8,263.71
Credit Card Charge 02/10/2023 Rackspace 7500 · Supplies 265.45 8,529.16
Credit Card Charge 02/13/2023 Willscot Mobile Mini 1440-05 · Phase 1A-Construc... 651.70 9,180.86
Credit Card Charge 02/16/2023 Adobo Acropro 7500 · Supplies 21.64 9,202.50
Credit Card Charge 02/16/2023 Rackspace 7500 · Supplies 117.18 9,319.68
Check 02/17/2023 Chase 1005 · Broadway Checking (8... -4,169.34 5,150.34
Credit Card Charge 02/18/2023 Housedataonline.com 7500 · Supplies 23.95 5,174.29
Credit Card Charge 02/20/2023 LAZ Parking 7500 · Supplies 30.00 5,204.29
Credit Card Charge 02/23/2023 Efile/Forms Tax 7500 · Supplies 17.21 5,221.50

Total 2006 · Chase Bank VISA Card 1,028.17 5,221.50

TOTAL 1,028.17 5,221.50

Alliance Regional Water Authority
Chase VISA Credit Card Transactions

February 28, 2023
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Mar 31, 23

ASSETS
Current Assets

Checking/Savings
1004 · Broadway Bank

1005 · Broadway Checking (8040) -438,529.76
1010 · Broadway Savings (4415) 589,397.24

Total 1004 · Broadway Bank 150,867.48

1015 · TexStar
1015-01 · TexStar (3310) 500,757.39
1015-02 · TexStar (0300) 13,181,631.80

Total 1015 · TexStar 13,682,389.19

1050 · Broadway Bank (Reserved)
1051 · CRWA Debt Service (2785) 1,968,745.94
1052 · Kyle Debt Service (2787) 1,619,712.27
1055 · San Marcos Debt Service (6390) 57,758.79
1056 · Buda Debt Service (6391) 420,605.22

Total 1050 · Broadway Bank (Reserved) 4,066,822.22

1100 · Escrow Accounts
1105 · BOKF, Escrow, CRWA Series 2015A 341,881.61
1106 · BOKF, Escrow, Kyle Series 2015B 226,460.48
1111 · BOKF, Escrow, CRWA Series 2019A 1,816,698.77
1112 · BOKF, Escrow, Kyle Series 2019B 1,656,731.17
1113 · BOKF, Escrow, SM Series 2019C 2,109,126.58
1114 · BOKF, Escrow, Buda Series 2019D 298,483.44
1115 · BOKF, Escrow, CRWA Series 2020A 24,542,293.06
1116 · BOKF, Escrow, CRWA 2020A-LM67 8,515,943.42
1117 · BOKF, Escrow, Kyle Series 2020B 22,380,001.30
1118 · BOKF, Escrow, Kyle 2020B-LM68 7,760,712.05
1119 · BOKF, Escrow, SM Series 2020C 28,524,688.88
1120 · BOKF, Escrow, SM 2020C-LM69 9,883,300.00
1121 · BOKF, Escrow, BUDA Series 2020D 3,940,580.69
1122 · BOKF, Escrow, Buda 2020D-LM70 1,392,948.35
1123 · BOKF, Escrow, CRWA Series 2022A 14,720,161.45
1124 · BOKF, Escrow, Kyle Series 2022B 13,415,204.34
1125 · BOKF, Escrow, SM 2022C 17,115,607.31
1126 · BOKF, Escrow, Buda Series 2022D 2,387,171.46

Total 1100 · Escrow Accounts 161,027,994.36

Total Checking/Savings 178,928,073.25

Accounts Receivable
1200 · Accounts Receivable 0.49
1201 · Accounts Receivable, GBRA -32,463,895.89

Total Accounts Receivable -32,463,895.40

Total Current Assets 146,464,177.85

Fixed Assets
1405 · Engineering & Construction Cost 2,402,294.20
1420 · Projects in Progress (Cash)

1420-01 · Legal Support 64,673.27
1420-02 · Hydrogelogic Support 221,316.92
1420-03 · PCCD Permitting 105,095.16
1420-04 · Kyle Water Model 25,000.00
1420-11 · Legal Support, GBRA 45,251.01

Total 1420 · Projects in Progress (Cash) 461,336.36

4:37 AM Alliance Regional Water Authority
04/20/23 Balance Sheet
Accrual Basis As of March 31, 2023

Page 1
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Mar 31, 23

1430 · Projects in Progress Eng (Cash)
1430-02 · Engineering - Plumbing Plan 17,663.79
1430-03 · Engineering Fees-ROW 11,594.69
1430-05 · Engineering - Rate Study 50,760.00
1430-06 · DPR Study 59,880.00
1430-07 · Alignment Study 261,120.80
1430-08 · Prelim Engineering-Well Field 65,586.00
1430-09 · GCUWCD Monitoring Wells 129,175.39
1430-10 · 2017 SWIFT Funding Apps 23,107.96
1430-11 · Blanco Basin WW 84,189.00
1430-12 · Phase 1B Programming 107,761.14
1430-13 · ARWA-GBRA MOU Study 15,000.00
1430-14 · Phase 1A GIS 59,840.62

Total 1430 · Projects in Progress Eng (Cash) 885,679.39

1440 · Projects in Prog Eng. (Finance)
1440-01 · Engineering-Phase 1A Pipeline 540,838.84
1440-02 · Engineering-Phase 1A Pump Stat 1,001,947.66
1440-03 · Engineering-ROW Acquisition 406,604.80
1440-04 · Phase 1A Const  Observation 1,216,377.56
1440-05 · Phase 1A-Construction Trailer 76,162.52
1440-06 · Phase 1A Segment A Construction 1,734,150.32
1440-07 · Phase 1A BPS Construction 4,888,392.60
1440-08 · Phase 1A Segment B Construction 3,757,344.92
1440-15 · Land Acquisition Phase 1B 38,046,884.66
1440-16 · Phase 1B-Owners Rep 11,754,163.75
1440-17 · Phase 1B Environmental 3,746,686.61
1440-18 · Phase 1B Segment A Design 3,050,847.40
1440-19 · Phase 1B Segment B Design 2,892,416.09
1440-20 · Phase 1B Segment C Design 3,769,457.28
1440-21 · Phase 1B Segment D Design 2,831,250.51
1440-22 · Phase 1B Segment E Design 2,268,727.94
1440-23 · Phase 1B Land Attorney 3,551,332.28
1440-24 · Phase 1B Hydrogeology 540,941.00
1440-25 · Phase 1B WTP Design 5,527,487.99
1440-26 · Raw Water Infr. 1,626,931.65
1440-27 · Phase 1B Program Survey 3,395,281.91
1440-28 · Phase 1B BPS Design 2,968,655.83
1440-29 · GVEC Construction-in-Aid 1,740,143.30
1440-30 · Phase 1B Inline Tanks 441,718.60
1440-31 · Construction Mgmt & Inspection 6,471,954.25
1440-32 · Phase 1B Construction ARWA Only 3,841,392.95
1440-33 · SCADA Programming 487,648.10
1440-34 · Materials Testing 624,194.42
1440-35 · Shared Construction 114,405,336.47

Total 1440 · Projects in Prog Eng. (Finance) 227,605,272.21

1447 · Land & Easements 938,215.70
1448 · Capitalized Interest

1448-51 · Cap Interest, CRWA Series 2015A 152,369.03
1448-52 · Cap Interest, Kyle Series 2015B 222,143.28
1448-53 · Cap Interest, CRWA Series 2017A 127,269.80
1448-54 · Cap Interest, Kyle Series 2017B 116,100.88
1448-55 · Cap Interest, SM Series 2017C 65,904.35
1448-56 · Cap Interest, Buda Series 2017D 9,576.21

Total 1448 · Capitalized Interest 693,363.55

Total Fixed Assets 232,986,161.41

4:37 AM Alliance Regional Water Authority
04/20/23 Balance Sheet
Accrual Basis As of March 31, 2023

Page 2
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Mar 31, 23

Other Assets
1900 · Deferred Outflow 48,214.34

Total Other Assets 48,214.34

TOTAL ASSETS 379,498,553.60

LIABILITIES & EQUITY
Liabilities

Current Liabilities
Accounts Payable

2000 · Accounts Payable 5,537,605.95

Total Accounts Payable 5,537,605.95

Credit Cards
2006 · Chase Bank VISA Card 3,614.67

Total Credit Cards 3,614.67

Other Current Liabilities
2100 · Payroll Liabilities 57.41
2102 · 401(a) Liability 5,595.72
2103 · Net Pension Liability -16,518.00
2104 · Pension Deferred Inflows 23,905.00
2106 · Accrued Vacation 23,476.42
2300 · Accrued Costs 330,643.18
2350 · Accrued Interest Payable

2351 · Accrued Int Payable, CRWA 2015A 7,106.76
2352 · Accrued Int Payable, Kyle 2015B 10,451.01
2353 · Accrued Int Payable, CRWA 2017A 28,505.94
2354 · Accrued Int Payable, Kyle 2017B 25,999.56
2355 · Accrued Int Payable, SM 2017C 20,535.24
2356 · Accrued Int Payable, Buda 2017D 2,916.75
2357 · Accrued Int Payable, CRWA 2019A 66,516.30
2358 · Accrued Int Payable, Kyle 2019B 60,696.81
2359 · Accrued Int Payable, SM 2019C 48,385.14
2360 · Accrued Int Payable, Buda 2019D 6,861.18
2361 · Accrued Int Payable, CRWA 2020A 77,101.92
2362 · Accrued Int Payable, Kyle 2020B 70,309.56
2363 · Accrued Int Payable, SM 2020C 48,960.30
2364 · Accrued Int Payable, Buda 2020D 6,933.75
2365 · Accrued Int Payable, CRWA 2022A 235,149.12
2366 · Accrued Int Payable, Kyle 2022B 215,194.23
2367 · Accrued Int Payable, SM 2022C 218,999.25
2368 · Accrued Int Payable, Buda 2022D 31,034.79

Total 2350 · Accrued Interest Payable 1,181,657.61

Total Other Current Liabilities 1,548,817.34

Total Current Liabilities 7,090,037.96

Long Term Liabilities
2501 · Bond Payable, CRWA Series 2015A 2,840,000.00
2502 · Bond Payable, Kyle Series 2015B 2,980,000.00
2503 · Bond Payable, CRWA Series 2017A 8,805,000.00
2504 · Bond Payable, Kyle Series 2017B 8,030,000.00
2505 · Bond Payable, SM Series 2017C 9,265,000.00
2506 · Bond Payable, Buda Series 2017D 1,315,000.00
2507 · Bond Payable, CRWA Series 2019A 25,040,000.00
2508 · Bond Payable, Kyle Series 2019B 22,845,000.00
2509 · Bond Payable, SM Series 2019C 27,815,000.00
2510 · Bond Payable, Buda Series 2019D 3,945,000.00
2511 · Bond Payable, CRWA Series 2020A 36,755,000.00
2512 · Bond Payable, Kyle Series 2020B 33,520,000.00
2513 · Bond Payable, SM Series 2020C 41,765,000.00
2514 · Bond Payable, Buda Series 2020D 5,915,000.00
2515 · Bond Payable, CRWA 2022A 14,830,000.00

4:37 AM Alliance Regional Water Authority
04/20/23 Balance Sheet
Accrual Basis As of March 31, 2023

Page 3
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Mar 31, 23

2516 · Bond Payable, Kyle 2022B 13,520,000.00
2517 · Bond Payable, SM 2022C 17,210,000.00
2518 · Bond Payable, Buda 2022D 2,440,000.00

Total Long Term Liabilities 278,835,000.00

Total Liabilities 285,925,037.96

Equity
2925 · Net Investment in Capital Asset 56,633,807.98
2950 · Retained Earnings 31,116,504.05
Net Income 5,823,203.61

Total Equity 93,573,515.64

TOTAL LIABILITIES & EQUITY 379,498,553.60

4:37 AM Alliance Regional Water Authority
04/20/23 Balance Sheet
Accrual Basis As of March 31, 2023

Page 4
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  Alliance Regional Water Authority
 Profit Loss / Budget vs. Actual

For the One Month and Six Months Ended 

March 31, 2023

March October 2022 Annual Over/Under % of

2023 March 2023 Budget Budget Annual Budget

Ordinary Income/Expense

Income

4010 · Project Contribution

4011 · City of San Marcos 0.00 3,015,560.50 6,524,195.50 -3,508,635.00 46.22%

4012 · City of Kyle 0.00 2,055,997.25 4,499,330.50 -2,443,333.25 45.7%

4013 · City of Buda 0.00 429,272.00 928,392.50 -499,120.50 46.24%

4014 · Canyon Regional Water Authority 0.00 2,281,793.25 4,988,321.50 -2,706,528.25 45.74%

4015 · GBRA 0.00 0.00 0.00 0.00 0.0%

Total 4010 · Project Contribution 0.00 7,782,623.00 16,940,240.00 -9,157,617.00 45.94%

4200 · Shared Water

4210 · Shared Water, City of Buda 19,269.00 96,402.00 0.00 96,402.00 100.0%

4211 · Shared Water, County Line SUD 56,235.28 149,961.95 0.00 149,961.95 100.0%

Total 4200 · Shared Water 75,504.28 246,363.95 0.00 246,363.95 100.0%

4250 · Non Potable Water Sales 3,173.50 15,883.54 0.00 15,883.54 100.0%

4300 · Broadway Interest Income

4311 · City of San Marcos 2,697.90 9,522.15 1,250.00 8,272.15 761.77%

4312 · City of Kyle 5,537.26 14,723.21 980.00 13,743.21 1,502.37%

4313 · City of Buda 782.61 1,953.06 175.00 1,778.06 1,116.03%

4314 · Canyon Regional Water Authority 6,480.08 15,181.70 1,075.00 14,106.70 1,412.25%

Total 4300 · Broadway Interest Income 15,497.85 41,380.12 3,480.00 37,900.12 1,189.08%

4350 · Escrow Accounts Income

4351 · BOKF, CRWA Series 2015A 1,095.89 5,557.65 0.00 5,557.65 100.0%

4352 · BOKF, Kyle Series 2015B 725.91 3,681.36 0.00 3,681.36 100.0%

4357 · BOKF, CRWA Series 2019A 5,823.37 29,532.41 0.00 29,532.41 100.0%

4358 · BOKF, Kyle Series 2019B 5,310.60 26,931.95 0.00 26,931.95 100.0%

4359 · BOKF, SM Series 2019C 6,760.73 34,286.11 0.00 34,286.11 100.0%

4360 · BOKF, Buda Series 2019D 956.78 4,852.16 0.00 4,852.16 100.0%

4361 · BOKF, CRWA Series 2020A 78,669.54 398,961.56 0.00 398,961.56 100.0%

4362 · BOKF, CRWA Series 2020A-LM67 27,297.59 138,435.89 0.00 138,435.89 100.0%

4363 · BOKF, Kyle Series 2020B 71,738.38 363,811.15 0.00 363,811.15 100.0%

4364 · BOKF, Kyle Series 2020B-LM68 24,876.72 126,158.77 0.00 126,158.77 100.0%

4365 · BOKF, SM Series 2020C 91,434.98 463,699.70 0.00 463,699.70 100.0%

4366 · BOKF, SM Series 2020C-LM69 31,680.60 160,663.73 0.00 160,663.73 100.0%

4367 · BOKF, Buda Series 2020D 12,631.41 64,058.40 0.00 64,058.40 100.0%

4368 · BOKF, Buda Series 2020D-LM70 4,465.05 22,643.88 0.00 22,643.88 100.0%

4369 · BOKF, CRWA Series 2022A 47,185.01 162,634.45 0.00 162,634.45 100.0%

4370 · BOKF, Kyle Series 2022B 43,002.01 149,447.34 0.00 149,447.34 100.0%

4371 · BOKF, SM Series 2022C 54,863.53 189,100.31 0.00 189,100.31 100.0%

4372 · BOKF, Buda Series 2022D 7,652.00 26,374.46 0.00 26,374.46 100.0%

Total 4350 · Escrow Accounts Income 516,170.10 2,370,831.28 0.00 2,370,831.28 100.0%

4370 · TexStar Interest Income

4371 · City of San Marcos 27,412.41 251,989.69 21,500.00 230,489.69 1,172.05%

4372 · City of Kyle 21,533.95 197,951.74 16,900.00 181,051.74 1,171.31%

4373 · City of Buda 3,883.30 35,697.37 3,050.00 32,647.37 1,170.41%

4374 · Canyon Regional Water Authority 23,613.20 217,065.31 18,500.00 198,565.31 1,173.33%

Total 4370 · TexStar Interest Income 76,442.86 702,704.11 59,950.00 642,754.11 1,172.15%

4901 · Miscellaneous Income 0.00 30,940.00 35,000.00 -4,060.00 88.4%

Total Income 686,788.59 11,190,726.00 17,038,670.00 -5,847,944.00 65.68%

Expenses

6000 · Groundwater Reservation Costs 642,890.02 1,126,648.22 1,520,470.00 -393,821.78 74.1%

6010 · Shared Water Costs

6015 · Shared Water, City of Kyle 4,663.89 28,147.04 0.00 28,147.04 100.0%

6020 · Shared Water,City of San Marcos 23,403.76 271,277.42 0.00 271,277.42 100.0%

Total 6010 · Shared Water Costs 28,067.65 299,424.46 0.00 299,424.46 100.0%

6200 · Plant Operations & Maintenance

6201 · O&M, General 828.98 3,455.66 9,000.00 -5,544.34 38.4%

6240 · O&M, Buda BPS 1,138.81 3,472.90 23,750.00 -20,277.10 14.62%

Total 6200 · Plant Operations & Maintenance 1,967.79 6,928.56 32,750.00 -25,821.44 21.16%

7125 · Auditing fees 0.00 0.00 13,000.00 -13,000.00 0.0%

7210 · Bank Fees 429.28 1,759.16 4,000.00 -2,240.84 43.98%

7220 · Escrow and Paying Agent Fees 0.00 3,850.00 60,000.00 -56,150.00 6.42%

7240 · Bond Issue Costs

7240-15 · Bond Issue Costs - CRWA 2022A 0.00 272,123.00 0.00 272,123.00 100.0%

7240-16 · Bond Issue Costs - Kyle 2022B 0.00 253,893.00 0.00 253,893.00 100.0%

7240-17 · Bond Issue Costs - SM 2022C 0.00 283,143.00 0.00 283,143.00 100.0%

7240-18 · Bond Issue Costs - Buda 2022D 0.00 78,853.00 0.00 78,853.00 100.0%

Total 7240 · Bond Issue Costs 0.00 888,012.00 0.00 888,012.00 100.0%

7250 · Interest Expense

7250-51 · Interest Expense - CRWA 2015A 4,737.84 28,427.00 56,854.00 -28,427.00 50.0%

7250-52 · Interest Expense - Kyle 2015B 6,967.34 41,804.00 83,608.00 -41,804.00 50.0%

7250-53 · Interest Expense - CRWA 2017A 19,003.96 114,023.75 228,047.00 -114,023.25 50.0%

7250-54 · Interest Expense - Kyle 2017B 17,333.04 103,998.25 207,996.00 -103,997.75 50.0%

7250-55 · Interest Expense - SM 2017C 13,690.16 82,141.00 164,282.00 -82,141.00 50.0%

7250-56 · Interest Expense - Buda 2017D 1,944.50 11,667.00 23,334.00 -11,667.00 50.0%

7250-57 · Interest Expense - CRWA 2019A 44,344.20 266,065.25 532,130.00 -266,064.75 50.0%

7250-58 · Interest Expense - Kyle 2019B 40,464.54 242,787.25 485,574.00 -242,786.75 50.0%

7250-59 · Interest Expense - SM 2019C 32,256.76 193,540.50 387,081.00 -193,540.50 50.0%
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  Alliance Regional Water Authority
 Profit Loss / Budget vs. Actual

For the One Month and Six Months Ended 

March 31, 2023

March October 2022 Annual Over/Under % of

2023 March 2023 Budget Budget Annual Budget

7250-60 · Interest Expense - Buda 2019D 4,574.12 27,444.75 54,889.50 -27,444.75 50.0%

7250-61 · Interest Expense - CRWA 2020A 51,401.28 308,407.75 616,815.50 -308,407.75 50.0%

7250-62 · Interest Expense - Kyle 2020B 46,873.04 281,238.25 562,476.50 -281,238.25 50.0%

7250-63 · Interest Expense - SM 2020C 32,640.20 195,841.25 391,682.50 -195,841.25 50.0%

7250-64 · Interest Expense - Buda 2020D 4,622.50 27,735.00 55,470.00 -27,735.00 50.0%

7250-65 · Interest Expense - CRWA 2022A 52,255.36 235,149.12 375,000.00 -139,850.88 62.71%

7250-66 · Interest Expense - Kyle 2022B 47,820.94 215,194.23 340,000.00 -124,805.77 63.29%

7250-67 · Interest Expense - SM 2022C 48,666.50 218,999.25 340,000.00 -121,000.75 64.41%

7250-68 · Interest Expense - Buda 2022D 6,896.62 31,034.79 50,000.00 -18,965.21 62.07%

Total 7250 · Interest Expense 476,492.90 2,625,498.39 4,955,240.00 -2,329,741.61 52.98%

7325 · Dues 0.00 1,663.00 9,000.00 -7,337.00 18.48%

7350 · Insurance - Liability, E&O 1,000.00 4,897.04 7,000.00 -2,102.96 69.96%

7400 · Legal Fees 10,821.58 34,086.88 125,000.00 -90,913.12 27.27%

7410 · Newspaper Public Notices 0.00 0.00 2,000.00 -2,000.00 0.0%

7425 · Contract Services-Lobbyist 0.00 25,000.00 60,000.00 -35,000.00 41.67%

7430 · Agency Mgmt Public Relations 0.00 19,994.96 60,000.00 -40,005.04 33.33%

7440 · Region L Contributions 0.00 0.00 1,500.00 -1,500.00 0.0%

7450 · Permit & Fees 0.00 90,089.86 91,000.00 -910.14 99.0%

7500 · Supplies 517.85 5,662.48 29,000.00 -23,337.52 19.53%

7600 · Telephone, Telecommunications 126.30 631.49 3,800.00 -3,168.51 16.62%

7700 · Travel, Conferences & Meetings 90.65 1,187.10 5,000.00 -3,812.90 23.74%

7800 · Employee Expenses

7810 · Salaries and wages 40,761.33 179,712.99 554,861.11 -375,148.12 32.39%

7820 · Auto Allowance 1,453.86 6,300.06 12,600.00 -6,299.94 50.0%

7821 · Phone Allowance 311.55 1,350.05 2,700.00 -1,349.95 50.0%

7830 · Payroll taxes 3,194.44 11,824.03 40,892.93 -29,068.90 28.92%

7840 · Employee Insurance 2,881.20 17,121.70 62,582.28 -45,460.58 27.36%

7850 · Retirement 3,585.03 15,768.96 48,463.68 -32,694.72 32.54%

7860 · Licenses & Permits 0.00 111.00 3,700.00 -3,589.00 3.0%

7865 · Mileage Reimbursement 0.00 0.00 2,500.00 -2,500.00 0.0%

7867 · Training 0.00 0.00 0.00 0.00 0.0%

7870 · Employee Expenses, Other 0.00 0.00 7,000.00 -7,000.00 0.0%

Total 7800 · Employee Expenses 52,187.41 232,188.79 735,300.00 -503,111.21 31.58%

Total Expenses 1,214,591.43 5,367,522.39 7,654,060.00 -3,178,399.61 70.13%

Net Ordinary Income -527,802.84 5,823,203.61 9,384,610.00 -2,669,544.39 62.05%

Other Income/Expense

Other Expense

8550 · Bond Principal

8550-51 · Bond Principal - CRWA 2015A 0.00 0.00 195,000.00 -195,000.00 0.0%

8550-52 · Bond Principal - Kyle 2015 0.00 0.00 95,000.00 -95,000.00 0.0%

8550-53 · Bond Principal - CRWA 2017A 0.00 0.00 270,000.00 -270,000.00 0.0%

8550-54 · Bond Principal - Kyle 2017B 0.00 0.00 245,000.00 -245,000.00 0.0%

8550-55 · Bond Principal - SM 2017C 0.00 0.00 555,000.00 -555,000.00 0.0%

8550-56 · Bond Principal - Buda 2017D 0.00 0.00 80,000.00 -80,000.00 0.0%

8550-57 · Bond Principal - CRWA 2019A 0.00 0.00 755,000.00 -755,000.00 0.0%

8550-58 · Bond Principal - Kyle 2019B 0.00 0.00 690,000.00 -690,000.00 0.0%

8550-59 · Bond Principal - SM 2019C 0.00 0.00 1,510,000.00 -1,510,000.00 0.0%

8550-60 · Bond Principal - Buda 2019D 0.00 0.00 215,000.00 -215,000.00 0.0%

8550-61 · Bond Principal - CRWA 2020A 0.00 0.00 1,110,000.00 -1,110,000.00 0.0%

8550-62 · Bond Principal - Kyle 2020B 0.00 0.00 1,015,000.00 -1,015,000.00 0.0%

8550-63 · Bond Principal - SM 2020C 0.00 0.00 2,190,000.00 -2,190,000.00 0.0%

8550-64 · Bond Principal - Buda 2020D 0.00 0.00 310,000.00 -310,000.00 0.0%

Total 8550 · Bond Principal 0.00 0.00 9,235,000.00 -9,235,000.00 0.0%

Total Other Expense 0.00 0.00 9,235,000.00 -9,235,000.00 0.0%

Net Other Income 0.00 0.00 -9,235,000.00 9,235,000.00 0.0%

Net Income -527,802.84 5,823,203.61 149,610.00 -677,412.84 3,892.26%
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Type Date Name Split Amount Balance

2006 · Chase Bank VISA Card 5,221.50
Credit Card Charge 02/26/2023 Squarespace Inc 7500 · Supplies 31.39 5,252.89
Credit Card Charge 02/26/2023 Adobo Acropro 7500 · Supplies 23.99 5,276.88
Credit Card Charge 02/26/2023 Solve Networks 7500 · Supplies 205.00 5,481.88
Credit Card Charge 03/01/2023 Stamps Com 7500 · Supplies 18.17 5,500.05
Credit Card Charge 03/01/2023 Verizon 7600 · Telephone, T... 126.30 5,626.35
Credit Card Charge 03/02/2023 Pedernales Electric 6201 · O&M, General 828.98 6,455.33
Credit Card Charge 03/02/2023 Las Palapas 7700 · Travel, Conf... 36.92 6,492.25
Credit Card Charge 03/03/2023 Kreuz Market 7700 · Travel, Conf... 38.83 6,531.08
Credit Card Charge 03/03/2023 Kreuz Market 7700 · Travel, Conf... 14.90 6,545.98
Credit Card Charge 03/06/2023 UPS Store 7500 · Supplies 12.00 6,557.98
Credit Card Charge 03/08/2023 A-Line Auto Parts 6240 · O&M, Buda ... 205.77 6,763.75
Credit Card Charge 03/10/2023 UPS Store 7500 · Supplies 24.00 6,787.75
Credit Card Charge 03/10/2023 Rackspace 7500 · Supplies 265.45 7,053.20
Credit Card Charge 03/10/2023 Tank Depot 6240 · O&M, Buda ... 727.00 7,780.20
Credit Card Charge 03/13/2023 Willscot Mobile Mini 1440-05 · Phase 1A... 651.70 8,431.90
Credit Card Charge 03/13/2023 Home Depot 6240 · O&M, Buda ... 66.32 8,498.22
Check 03/15/2023 Chase 1005 · Broadway C... -5,221.50 3,276.72
Credit Card Charge 03/16/2023 Adobo Acropro 7500 · Supplies 21.64 3,298.36
Credit Card Charge 03/16/2023 UPS Store 7500 · Supplies 36.00 3,334.36
Credit Card Charge 03/16/2023 Rackspace 7500 · Supplies 111.38 3,445.74
Credit Card Charge 03/22/2023 Fedex 7500 · Supplies 29.21 3,474.95
Credit Card Charge 03/23/2023 A-Line Auto Parts 6240 · O&M, Buda ... 139.72 3,614.67

Total 2006 · Chase Bank VISA Card -1,606.83 3,614.67

TOTAL -1,606.83 3,614.67

Alliance Regional Water Authority
Chase VISA Credit Card Transactions

March 31, 2023
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, March 22, 2023 at 3:00 PM 
County Line SUD Offices, 8870 Camino Real, Kyle, TX 78640 

  
 

D.3 Consider approval of the Quarterly Investment Report for the period ending March 
31, 2023. ~ Graham Moore, P.E., Executive Director 

 
 

Attachment(s) 
 Quarterly Investment Report for period ending March 31, 2023. 

 

Board Decision(s) Needed: 

 Approval of the Quarterly Investment Report. 
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Alliance Regional Water Authority 

 

 

 

 

 

 

 

 

 

Quarterly Investment Report 

Ending as of March 31, 2023 
 
 
 

Submitted by: 
 
 
 

Graham Moore – Alliance Regional Water Authority Investment Officer 
 
 
The following reports are submitted in accordance with the Public Funds Investment Act 
(Chapter 2256) and the Authority’s Investment Policy.   The report includes an analysis of the 
cash accounts and investments, an analysis versus the benchmark and rates of returns for the 
pooled accounts. 
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Alliance Regional Water Authority 
Quarterly Investment Report 

December 31, 2022 – March 31, 2023 
 

Portfolio Allocation Analysis 
Portfolio as of December 31, 2022  Portfolio as of March 31, 2023 

Beginning Book Value  $197,982,096.70  Ending Book Value  $150,645,484.96 
Beginning Market Value  $197,982,096.70  Ending Market Value  $150,645,484.96 
Unrealized Gain / Loss         – 0 –  Accrued Interest                        $1,933,528.17 
    Change in Unrealized Gain/Loss      – 0 – 
 

Schedule of Cash Accounts and Investments 

  

As of December 31, 2022  As of March 31, 2023 

Funds in Investment Pools       

TexSTAR Balance  $35,243,865.95   $13,682,389.19 
Deposits to TexSTAR in Period  $0.00   $0.00 
Accrued Interest  $432,707.06   $269,997.05 

Percentage of Total Portfolio  17.80%  9.08% 
        

Funds in Checking Accounts       
Broadway Balance  $75,000.00   $75,000.00 
Deposits to Checking in Period  $9,270,120.20   $2,828,969.43 
Percentage of Total Portfolio  0.0%  0.0% 

        

Funds in Reserve Accounts       
Reserves Balance  $1,650,532.54   $3,703,958.07 
Deposits to Reserves in Period  $0.00   $3,214,129.25 
Percentage of Total Portfolio  0.5%  2.4% 

        

Funds in Savings Accounts       
Broadway Balance  $1,539,107.18   $589,397.24 
Deposits to Savings in Period  $0.00   $6,450,000.00 
Accrued Interest  $5,324.37   $14,044.63 

Percentage of Total Portfolio  0.8%  0.4% 
  
        

34



3 
 

Funds in Escrow Accounts       
BoKF ‐ 2015A (CRWA)  $338,581.43   $341,881.61 
BoKF ‐ 2015B (Kyle)  $224,274.46   $226,460.48 
BoKF ‐ 2019A (CRWA)  $1,799,162.19   $1,816,698.77 

BoKF ‐ 2019B (Kyle)  $1,640,738.76   $1,656,731.17 

BoKF ‐ 2019C (San Marcos)  $2,088,767.22   $2,109,126.58 

BoKF ‐ 2019D (Buda)  $295,602.19   $298,483.44 

BoKF ‐ 2020A (CRWA)  $32,739,125.28   $33,058,236.48 

BoKF ‐ 2020B (Kyle)  $29,849,765.01   $30,140,713.35 

BoKF ‐ 2020C (San Marcos)  $38,037,236.52   $9,974,734.98 

BoKF ‐ 2020D (Buda)  $5,282,044.48   $5,333,529.04 

BoKF ‐ 2022A (CRWA)  $14,578,067.71   $14,720,161.45 

BoKF ‐ 2022B (Kyle)  $13,285,707.35   $13,415,204.34 

BoKF ‐ 2022C (San Marcos)  $16,950,390.34   $17,115,607.31 

BoKF ‐ 2022D (Buda)  $2,364,128.09   $2,387,171.46 

Deposits to Escrow in Period 
$0.00   $0.00 

Accrued Interest  $748,722.46   $1,094,552.26 

Percentage of Total Portfolio 
56.7%  56.4% 

        

Total Investments & Cash Accounts  $197,982,096.70    $  150,645,484.96  
 
 
 

Benchmark Analysis 
Benchmark (US Treasury – 
Daily Bill Rates: 4 weeks) 

4.39% 

TexSTAR Average Monthly 
Rate 

4.45% 

   

Average Weighted Maturity  8.7 Days 
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Schedule of TexSTAR Monthly Rate History 
October 1, 2018 – March 31, 2023 

 

 
  Month 

Average 

Monthly Rate 

(FY 19‐20) 

Average 

Monthly Rate 

(FY 20‐21) 

Average 

Monthly Rate 

(FY 21‐22) 

Average 

Monthly Rate 

(FY 22‐23) 

Average Rate 

Variance 

October  1.85%  0.12%  0.01%  2.85%  2.74% 

November  1.62%  0.09%  0.01%  3.56%  3.46% 

December  1.56%  0.01%  0.01%  3.97%  3.96% 

January  1.55%  0.06%  0.01%  4.25%  4.19% 

February  1.56%  0.03%  0.01%  4.49%  4.46% 

March  0.96%  0.02%  0.11%  4.61%  4.59% 

April  0.44%  0.01%  0.32%     

May  0.24%  0.01%  0.65%     

June  0.20%  0.01%  0.99%     

July  0.20%  0.01%  1.40%     

August  0.16%  0.01%  1.95%     

September  0.13%  0.01%  2.29%     

 
 

   
 
 

0.00%

0.50%

1.00%

1.50%

2.00%

2.50%

3.00%

3.50%

4.00%

4.50%

5.00%

FY 20‐21 FY 21‐22 FY 22‐23

TexSTAR Monthly Pool Rate HistoryTexSTAR Monthly Pool Rate History
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, March 22, 2023 at 3:00 PM 
County Line SUD Offices, 8870 Camino Real, Kyle, TX 78640 

  
 

F.1 Report on Technical Committee activities. ~ Graham Moore, P.E., Executive Director 
 
 
Background/Information 
The Technical Committee did not meet in April.   

 

 Board Decision(s) Needed: 
 None. 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, March 22, 2023 at 3:00 PM 
County Line SUD Offices, 8870 Camino Real, Kyle, TX 78640 

  
 

F.2 Update on status of groundwater management in project target area, and 
Gonzales County Underground Water Conservation District, Plum Creek 
Conservation District, Groundwater Management Area 13, Region L Planning 
Group, Guadalupe-Blanco River Authority, Hays County and Capital Area 
Planning Group activities. 

 
 
Gonzales County Underground Water Conservation District (GCUWCD) 
The GCUWCD met on April 11th – no issues directly affecting the Authority were 
discussed.  
 
 
Plum Creek Conservation District (PCCD) 
The PCCD met on April 18th – no issues directly affecting the Authority were discussed. 
 
 
Groundwater Management Area 13 
No update.   
 
 
Region L Planning Group 
The next Region L meeting is scheduled for May 4th.  
 
 
Guadalupe-Blanco River Authority; Hays County Activities; CAPCOG Activities 
No update. 
 
 
Board Decision(s) Needed: 

 None.  
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, March 22, 2023 at 3:00 PM 
County Line SUD Offices, 8870 Camino Real, Kyle, TX 78640 

  
 

G. EXECUTIVE DIRECTOR AND LEGAL COUNSEL REPORTS - Update on future 
meeting dates, locations, status of Authority procurements, Executive Director 
activities, other operational activities and the status of legal issues, where no action is 
required. ~ Graham Moore, P.E., Executive Director / Mike Gershon, Lloyd Gosselink 
Rochelle & Townsend, P.C. 

 
 
 
EXECUTIVE DIRECTOR 
 

 A reminder that Board officers will be elected at the May Board meeting. 
 

 The May Board meeting will be held at the Buda City Hall and will commence at 
2:00 PM so that discussion can occur on the possibility of expanding the water 
treatment plant as requested by GBRA. 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, March 22, 2023 at 3:00 PM 
County Line SUD Offices, 8870 Camino Real, Kyle, TX 78640 

  
 

H.1 Consider adoption of Resolution 2023-04-26-001 naming authorized signatories on 
the Authority’s Broadway National Bank and TexSTAR pooling accounts. ~ Graham 
Moore, P.E., Executive Director 

 
 
Background/Information 
The Authority needs to update the authorized signatories for the Authority’s Broadway 
National Bank, BOKF and TexSTAR accounts as a result of the recent officer changes.  
Historically the Authority officers have been the only Board members designated as 
authorized representatives on the account, with the Executive Director with administrative 
rights on the accounts.   
 
 
Attachment(s) 
 Resolution 2023-04-26-001 
 
 
Board Decision(s) Needed: 

 Adoption of Resolution 2023-04-26-001 naming authorized signatories on the 
Authority’s Broadway National Bank and TexSTAR accounts.    
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RESOLUTION NO. 20230426-001 
 

A RESOLUTION OF THE ALLIANCE REGIONAL WATER AUTHORITY 
BOARD OF DIRECTORS IDENTIFYING AUTHORIZED SIGNATORIES ON 
THE AUTHORITY’S BROADWAY BANK, BOKF AND TEXSTAR POOLING 
ACCOUNTS, AND DECLARING AN EFFECTIVE DATE 

 
RECITALS: 
 
1. The Hays Caldwell Public Utility Agency (the “Agency”) entered into an 

agreement with the TexSTAR Pool for investment services in February 2009.  This 
account was transferred to the Alliance Regional Water Authority (the “Authority”) in 
June 2017.  

 
2. The Agency also engaged Broadway National Bank in April 2014 to 

provide banking services as needed by the Agency.  The Agency’s accounts were 
transferred to the Authority in June 2017 and subsequently additional accounts have 
been created at the bank by the Authority. 

 
3. The Agency and later the Authority entered into agreements with BOKF 

for the accounts associated with the Texas Water Development Board revenue bonds 
starting in November 2015 through November 2020. 

 
4. Periodically the Authority must update the authorized signatories on the 

Broadway Bank, BOKF and TexSTAR Pool accounts. 
 
BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE ALLIANCE REGIONAL 

WATER AUTHORITY: 
 

SECTION 1.  The following officials of the Authority are hereby authorized to 
sign checks, warrants, deposits, withdrawals and documents involving the Authority’s 
accounts and shall be considered signatories on the accounts: 

 
 Chris Betz – Board Chair 
 Humberto Ramos – Board Vice-Chair 
 Blake Neffendorf – Treasurer 
 Amber Schmeits - Secretary 

 
 

SECTION 3.  The Executive Director, Graham Moore, shall have administrative 
rights to view the account details. 

 
 
SECTION 4.  This Resolution shall be in full force and effect immediately upon 

its passage. 
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Resolution 20230426-001 
Naming Authorized Signatories  

2 

ADOPTED:  April 26, 2023 
 
      ATTEST: 
 
 
_____________________________ _____________________________ 
Chris Betz     Amber Schmeits    
Chair, Board of Directors   Secretary, Board of Directors 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, March 22, 2023 at 3:00 PM 
County Line SUD Offices, 8870 Camino Real, Kyle, TX 78640 

  
 

H.2 Update and possible direction to Staff regarding construction of the Authority’s 
Phase 1B program. ~ Toby Flinn, P.E., Pape-Dawson Engineers 

 
 
Background/Information 
Toby Flinn with Pape Dawson will update the Board on recent construction activities 
associated with the Phase 1B program. 
 
 
Attachment(s) 

 Phase 1B Construction Update – April 26, 2023   
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Water Resources | Transportation | Land Development | Surveying | Environmental

April 21, 2023

2

PROJECT CURRENT CONTRACT 
VALUE BILLED TO DATE REMAINING % COMPLETE

WTP/RWI $     55,002,687.00 $37,402,371.49 $17,600,315.51 68.00%

BPS $19,846,489.88 $13,384,326.55 $6,462,163.33 67.44%

Seg A $49,471,384.71 $41,603,264.38 $7,868,120.33 84.10%

Seg B $41,988,309.16 $30,866,628.76 $11,121,680.40 73.51%

Seg D $46,663,969.35 $8,053,537.05 $38,610,432.30 17.26%

Seg E $27,277,770.46 $0.00 $27,277,770.46 0.00%

EST $4,573,000.00 $0.00 $4,573,000.00 0.00%
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2021 2022 2023 2024

Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec

WTP/RWI

BPS

Seg A

Seg B

Seg D

Seg E

EST

3

Current Date

Contract Dates
Program Sub Completion Status (June 

2023)Project Notice to Proceed Original Sub 
Completion

Current Sub 
Completion Final Completion

WTP/RWI 7/16/2021 7/16/2023 9/3/2023 11/2/2023 Behind 63 days

BPS 10/25/2021 3/18/2023 3/18/2023 3/18/2024 On Time

Seg A 11/16/2021 6/9/2023 6/9/2023 10/7/2023 On Time

Seg B 2/15/2022 8/9/2023 9/17/2023 12/1/2023 On Time

Seg D 9/19/2022 4/1/2024 4/1/2024 5/31/2024 On Time
Seg E 1/25/2023 5/24/2024 5/24/2024 7/23/2024 On Time
EST 3/28/2023 5/21/2024 5/21/2024 6/20/2024 On Time

4WTP – Learwell Backfill Southeast Side

Construction Status
• Installation of the filter units process piping.
• Electrical ductbank and underground conduit installation
• PMB steel erection at the Filter Complex.
• PMB steel erection at the HSPS electrical building.
• Excavation for the generator #1 pad.
• Above ground piping at the well sites.
• Rapid Mix area retaining wall construction.
• 42” Finished Water yard piping installation.
• WTP site culverts installation
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5
WTP – Culvert BackfillWTP – Installing C-2 Culverts Northwest 

of Filter Complex
WTP – Culvert C-2 Lay Out and Start 

Excavation

6WTP – Filter Complex Installing FE Pipes

Next Month - Projected Construction Activities
• Installation of the filter units process piping.

• Electrical ductbank and underground conduit installation.

• PMB structural steel erection at the Filter Complex.

• PMB structural steel erection at the HSPS electrical building.

• Rapid Mix area retaining wall construction.

• Above ground piping at the well sites.

• WTP site culverts installation

• FRP MSB-1 and Generator #1 concrete pads
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7BPS – Seg B1 Pipe Installation for Tee near STA 0+69

Construction Status
• Installation of 48” DIP from the pump station to GST.

• Installation of the ductanks and conduit rough-in at the pump 
station.

• Formwork installation for pump station concrete pad.

• Reinforcing steel installation for the pump station concrete pad.

• Electrical building painting.

• Lightning protection installation on the GST.

• Pressure testing of Segment B2 from the pump station to the tie-in 
connection at SH 142.

8
BPS – 42” Butterfly Valve Installation 

for Seg B1 near STA 0+69

BPS – Density Test for Pipe 
Embedment at Seg B1

BPS – Seg B1 Formwork removal at STA 
0+69
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9BPS – Rain Protection over Carton Form Work

Next Month - Projected Construction Activities
• Installation of 48” DIP from pump station to GST.

• Installation of the ductanks and conduit rough-in at the pump 
station.

• Reinforcing steel installation for the pump station concrete pad.

• Reinforcing steel installation at the pump station.

• Pressure testing of Segment B from the pump station to the GST

10
10

Activity Status

ROW Cleared 100%

Pipe Delivered 100%

Tunnels Completed 100%(15 of 15)

Pipe Installed 81%

Major Crossing (Plum Creek) Continue installation of launch shaft on West side of Plum Creek

Construction Status
Not Started

ROW Cleared

Pipe Delivered

Pipe Installed

Complete
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11
Seg A – Pipe Preparation for Placement in 

Encasement at Pecan Branch
Seg A – Pipe Placement into Encasement 

Pipe at Pecan Branch
Seg A – Pipe set into Trench Box

12

Next Month - Projected Construction Activities
• Pipe Installation 

• Continue stripping, trenching, and pipe installation operations with pipe 
laying crew 1, Between Old Colony Line and FM 86.

• Continue stripping, trenching, and pipe installation operations with pipe 
laying crew 3, West of Pecan Branch heading to towards Sea Willow Road 

• Both pipe laying crews are loading carrier pipe in tunnels, pouring CLSM at 
ends of tunnels, pouring 3000 psi concrete anchors as they lay past 
appurtenance locations, installing test stations for cathodic protection, and 
stacking out precast at appurtenance locations after concrete cures 

• Major Crossing Completed 0% (0 of 1) 
• Continue installation of launch shaft on West side of Plum Creek

• Perform maintenance on all county roads and private roads being used for 
construction operations.

• Pour concrete anchors as appurtenance locations.
• Continue haul off excess native material and rough grading.
• Start installation of fiber optics conduit.
• Continue haul off excess native material and rough grading
• Conduct bi-weekly meeting 3/30/23.

Seg A – Installing MK1064 at STA 458+90
12
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13
13

Activity Status

ROW Cleared 100%

Pipe Delivered 100%

Tunnels Completed B1 100% (21 of 21)

Tunnels Completed B2 50% (2 of 4)

Pipe Installed 46%

Major Crossing (TX 130) 100%

Construction Status
Not Started

ROW Cleared

Pipe Delivered

Pipe Installed

Complete

14
Seg B – Density Test on EmbedmentSeg B – STA 492+98 Pipe Installation Seg B – Prepping for Concrete
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15

Next Month - Projected Construction Activities
• Tunnels

• Installed tunnels to bring total to 21 of 21 (100%) on original B1/B2 scope of work
• Hold on CP002 scope of tunnel installations for segment B2 during installation of SH130 

tunnel; current total is 2 of 4 (50%) completed on CP002 scope of work added to segment B 
contract

• Major Crossings
• 100% Completed                                   
• Contact grout casing on SH-130 Tunnel
• Start loading carrier pipe in casing

• Pipe Installation
• Hauling off excess spoils from project site and spreading topsoil 
• Continue pouring concrete anchors for precast at CAV and Drain Valves 
• Setting precast structures for appurtenances behind laying operation  
• Finish interior joint grouting and final broom sweeping on Segment B2 and CP002 scope of 

work added to Segment B 
• Complete interior B2 final inspections 

• Continue pouring concrete anchors for precast at CAV, access manways, and drain valves.
• Set precast at CAV, access manways, and drain valve locations.
• Complete hydrostatic testing on B2

STA 495+68 – Adding Concrete Around Manhole
15

16

Construction Activities
• Conducted bi-weekly progress meeting on 3/23/23.
• Process documentation: Submittals and RFI in 

SharePoint.
• Continued SWPPP installations on South side of Hwy 

80 behind the clearing operations that are 
approaching the North side of the San Marcos River.

• Continued temporary fence gaps for access and 
cattle fencing along easements.

• Suspended pipe deliveries once they reached HWY 
80.

• Prepping ROW with culverts and leveling out 
easements for access with pipe trucks.

• Continued pipe laying operations between SH  142 
and HWY 80 Activity Status

ROW Cleared 14%

Pipe Delivered 20%

Tunnels Completed 0%(0 of 18)

Pipe Installed 4%

Major Crossing (San Marcos River Crossing) 0%
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17
Seg D – Manhole Lid for ValveSeg D – Drain Valve Preparation Seg D – ARV GPS Shots

18

Next Month - Projected Construction Activities
• Construction activities planned for the next period:
• Continue processing documentation in SharePoint.
• Continue temporary fence gaps for access and cattle fencing along 

easements.
• Continue SWPPP installations behind clearing operations.
• Continue pipe deliveries between near HWY 80.
• Resume clearing operations after bird survey is conducted on 3/27/23.
• Conduct next bi-weekly progress meeting 4/06/23.
• Continue pipe installation between SH 142 and HWY 80.

Seg D – Pipe Placement
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Construction Activities
• Coordination with developments along 758.
• Coordination of UIR permitting.
• Coordination of Flood Plain permitting.
• Conducted bi-weekly progress meeting.

Next Month - Projected Activities
• Continue processing documentation in SharePoint

• Conduct bi-weekly progress meeting

19

Construction Activities

• Completed Pre-construction Kickoff meeting

• Continued processing project documentation in Autodesk

• Contractor established contact with landowner

• Contractor will mobilize to the site on April 6, 2023 to begin 
clearing operations.

20
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, March 22, 2023 at 3:00 PM 
County Line SUD Offices, 8870 Camino Real, Kyle, TX 78640 

  
 

H.3 Consider approval of Change Proposal #23 to add metal canopies on two delivery 
points on the Phase 1B Booster Pump Station Project with MWH Constructors, Inc. 
~ Graham Moore, P.E., Executive Director 

 
 
Background/Information 
The intent for each of the five customer delivery points was for a metal canopy to cover 
the electrical and instrumentation panels to protect them from direct sunlight and to a 
lesser extent some harsh weather.  The construction documents are clear that canopies 
are required on three of the delivery points, but the documents were not clear for two of 
the delivery points. 
 
The contractor, MWH, was requested to provide a change proposal to add the canopies 
on the two remaining delivery points.  The addition of the canopy includes the requirement 
to extend the concrete foundation.  The total amount requested for this change is 
$115,832.69.  The cost will be borne 100% by ARWA as the delivery points affected are 
only for ARWA customers. 
 
The Authority’s Purchasing Policy requires that for construction projects greater than $10 
million in value, that any change greater than $100,000 require approval by either the 
Board or the Technical Committee.   
 
 
Attachment(s) 

 CP0023 – Addition of Metal Canopies  
 
 
Board Decision(s) Needed: 

 Approval of Change Proposal #23 for the addition of metal canopies at two delivery 
points. 
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Change Proposal (CP) 

Change Proposal  Page 1 of 2 

 

Project:   Project Number: 

Owner: Alliance Regional Water Authority  ARWA1B-  

Contractor:     

Engineer:   

Change Proposal No.:                             Description:  

Specification:                                                                                                                                                        

Drawing No.:                                         Drawing Detail No.:       

Reference Document: 

☐ Request for a Change Proposal No.:                   ☐ Request for Information No.:                          

☐ Shop Drawing Deviation Request No.:                    ☐ Field Order No.:                                        

Contractor proposes the following modifications to the Contract Documents: 

 

 

 

 

 

 

 

Purpose of Change Proposal: 

 

 

 

 

 

 

 

Attachments: 

 

 

 

Requested Action: 

☐ Issue a Field Order ☐ Issue a Work Change Directive or Change Order for the described changes 

Basis of Compensation: 

☐ Unit Prices ☐ Lump Sum calculated using Cost of Work provisions in General Conditions Paragraph 11.5 

☐ Time and Materials using Cost of Work provisions in General Conditions Paragraph 11.5 

Required Documentation: 

☐ Detailed cost breakdown attached showing labor, materials, equipment, and all other costs for this change 

☐ Schedule attached to show impacts and justification for requested change in Contract Times 

Total Change Proposal Amount:   Adjustment in Contract Times (days):      
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Change Proposal (CP) 

Change Proposal  Page 2 of 2 

 

Project:   Project Number: 

Owner: Alliance Regional Water Authority  ARWA1B-  

Contractor:   

Engineer:   

The compensation offered for this Change Proposal is the full, complete, and final compensation for all costs the 
Contractor may incur as a result of or relating to this change whether said costs are known, unknown, foreseen, or 
unforeseen at this time, including without limitation, any cost for delay, extended overhead, ripple or impact cost, or 
any other effect on changed or unchanged Work as a result of this Contract Modification. Requested changes in 
Contract Times are the complete and final adjustments for direct impacts to the ability of the Contractor to complete 
the Work within the Contract Times and are the only adjustments to which the Contractor is entitled. 
 
Except as modified hereby, the Contract Documents and all of the terms and provisions thereof remain in full force 
and effect. 

 

Certified by:    Date:   

     CMI/PM Action: 

☐ Field Order No.:    Issued ☐ Change Order No.:   Issued 

☐ Contract Amendment No.:   Issued ☐ Work Change Directive No.:   Issued 

☐ Change Proposal Not Accepted ☐ Additional information required. See comments. ☐ Cancelled 

 

CMI/PM Comments: 

 

 

 

 

 

 

 

 

 
 
Response by:   Date:      
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ARWA1BBPS MWH Constructors 0

PCO TITLE:  PCO NO: REV:

POTENTIAL CHANGE ORDER

JOB NUMBER:  PROJECT NAME:

21026 Phase 1B Booster Pump Station & Delivery Points

 SUB-AGREEMENT NO:  SUPPLIER/SUBCONTRACTOR: ATTENTION:

Proposed Change Description/Clarifications:  

 For Attention/Action X  As Agreed/Requested  For Information Only

 DATE: PAGE:

Delivery Point Canopies PCO-0004 0 07-Feb-23 1 of 1

REFERENCES: 

ARWA1BBPS RFI0023 Delivery Point Canopies

 $          115,832.69 Total Lump Sum Price for this Change

PURPOSE: The additional cost to add a foudation and canopy at CRWA #1 and CRWA #3.

REASONING : The contract drawings did not reflect added foundations and canopies at CRWA #1 and CRWA #3. 

SCOPE STATEMENT : 

Form, reinforce, and place one 16'x7' foundation per location at CRWA #1 and #3 as shown in RFI0023

Supply and install one canopy structure per location at CRWA #1 and #3 per DP-10.3

Includes all materials, labor, and equipment for the scope stated above

Includes all welding associated with the canopy structure installation

EXCLUSIONS:

Roof insulation per field discussion

Anything not specifically stated above
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 $                          -   Total Lump Sum Price for this Change

Forward Price Lump Sum Pricing (Prime Agreement GC Section 11.4 Method B)

Force Account Pricing Summary (Prime Agreement GC Section 11.4 Method C)

 SUBTOTAL OF ABOVE AND OH&P 46,147.20$        -$                34,099.80$         20,498.52$         10,589.25$            -$                      

40,128.00$       $      29,652.00 

Indirect Costs - Labor & General Conditions

SUBTOTAL OF DIRECT AND INDIRECT COSTS: 40,128.00$      29,652.00$       17,824.80$      10,085.00$          -$                    

 General Insurances (2%) 922.94$             -$                682.00$              409.97$              211.79$                 -$                      

 Payment and Performance Bonds (2%) 941.40$             -$                695.64$              418.17$              216.02$                 -$                      

48,011.55$   21,326.66$   11,017.06$      

PCO TITLE:  PCO NO:

Delivery Point Canopies PCO-0004

Issued By: Project Manager
Jeff Ripper

ATTACHMENTS:

MWH Issue Governance this PCO:

Responsibility

REFERENCES:

14-Feb-23
ACTION/RESPONSE REQUIRED BY DATE:

Title Name Signature Date

Reviewed By: Regional Manager
Mike Watson

MWH Constructors

JOB NUMBER:  PROJECT NAME:

21026 ARWA1BBPS

 For Attention/Action X  As Agreed/Requested

Proposed Change Description/Clarifications:  

 For Information Only

POTENTIAL CHANGE ORDER

Description
Direct Labor 

(burdened)
Materials

Direct 

Equipment
Subcontract Indirect GC's

REV:  DATE: PAGE:

07-Feb-23 1 of 1

TOTAL:

 SUB-AGREEMENT NO:  SUPPLIER/SUBCONTRACTOR:

Indirect 

Labor 
(burdened)

ATTENTION:

Prime Agreement

Schedule Impact? Days

Schedule Summary

If Yes, Approximate Days Requested

 $      17,824.80  $         10,085.00 

 $               -   

 $    115,832.69 

 Contractor Markup (15%) 

 Subcontractor Markup (5%) 

TOTAL:  

Direct Costs

-$                    

-$                 

-$                      

504.25$                 

2,673.72$           

-$              

4,447.80$           -$                6,019.20$          

35,477.43$    -$           

Yes No Unsure
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POTENTIAL CHANGE ORDER

* For Deductive Changes, Labor Hours are entered as negative hours.  All other values remain as positive values.

DIRECT LABOR WORKSHEET

1.0 Supervision

2.0 Project Superintendent 160.00      MH 70.00               1.50 105.00 16,800.00$       1,680.00$     18,480.00$   

3.0 Assistant Superintendent MH 55.00               1.50 82.50 -$                  -$              -$              

4.0 General Foreman MH 50.00               1.50 75.00 -$                  -$              -$              

5.0 Field Engineer MH 35.00               1.50 52.50 -$                  -$              -$              

6.0 Project Engineer MH 50.00               1.50 75.00 -$                  -$              -$              

7.0 Safety Manager MH 60.00               1.50 90.00 -$                  -$              -$              

8.0 Quality Manager MH 60.00               1.50 90.00 -$                  -$              -$              

9.0 Surveyor MH 25.00               1.50 37.50 -$                  -$              -$              

10.0 Rod Man MH 20.00               1.50 30.00 -$                  -$              -$              

11.0 -$              

12.0 Carpentry / Form Setting -$              

13.0 Carpenter Foreman MH 35.00               1.50 52.50 -$                  -$              -$              

14.0 Form Builders / Setters 60.00        MH 25.00               1.50 37.50 2,250.00$         225.00$        2,475.00$     

15.0 Concrete Finisher 80.00        MH 30.00               1.50 45.00 3,600.00$         360.00$        3,960.00$     

16.0 Carpenter MH 30.00               1.50 45.00 -$                  -$              -$              

17.0 -$              

18.0 Mechanical -$              

19.0 Pipefitter Foreman MH 45.00               1.50 67.50 -$                  -$              -$              

20.0 Millwright Foreman MH 45.00               1.50 67.50 -$                  -$              -$              

21.0 Plumber / Pipefitter MH 27.50               1.50 41.25 -$                  -$              -$              

22.0 Millwright MH 35.00               1.50 52.50 -$                  -$              -$              

23.0 -$              

24.0 Laborer -$              

25.0 Labor Foreman 160.00      MH 25.00               1.50 37.50 6,000.00$         600.00$        6,600.00$     

26.0 Laborer - Concrete Tender 100.00      MH 18.00               1.50 27.00 2,700.00$         270.00$        2,970.00$     

27.0 Laborer - Pipelayer MH 20.00               1.50 30.00 -$                  -$              -$              

28.0 Laborer - Utility 60.00        MH 17.00               1.50 25.50 1,530.00$         153.00$        1,683.00$     

29.0 Laborer - Common MH 15.00               1.50 22.50 -$                  -$              -$              

30.0 -$              

31.0 Operators -$              

32.0 Crane Operator MH 50.00               1.50 75.00 -$                  -$              -$              

33.0 Large Equipment Operator MH 45.00               1.50 67.50 -$                  -$              -$              

34.0 Small Equipment Operator 60.00        MH 40.00               1.50 60.00 3,600.00$         360.00$        3,960.00$     

35.0 Truck Driver MH 20.00               1.50 30.00 -$                  -$              -$              

TOTALS 680.00      36,480.00         3,648.00       40,128.00$   

160.00 TRUE

ARWA1BBPS

Project Name

PCO-0004

PCO Number

Delivery Point Canopies

PCO Title

21026

Job Number

Item No. Consumables

Total Burdened 

Labor

 Total Labor 

Cost Unit

 Raw Unit Labor 

Rate 

 Quantity 

(Hrs) Description

Burden 

Factor

Burdened 

Labor Unit 

Rate

1
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POTENTIAL CHANGE ORDER

* For Deductive Changes, Materials are entered as negative Quantities.  All other values remain as positive values.

Direct Materials Cost Worksheet

1.0 1.0    LS 26,732.00$      26,732.00$       -$                 -$             -$             26,732.00$    

2.0 1.00 LS 1,570.00$        1,570.00$         -$                 -$             -$             1,570.00$      

3.0 10.00 CY 135.00$           1,350.00$         -$                 -$             -$             1,350.00$      

4.0 -$                  -$                 -$             -$             -$               

5.0 -$                  -$                 -$             -$             -$               

6.0 -$                  -$                 -$             -$             -$               

7.0 -$                  -$                 -$             -$             -$               

8.0 -$                  -$                 -$             -$             -$               

9.0 -$                  -$                 -$             -$             -$               

10.0 -$                  -$                 -$             -$             -$               

11.0 -$                  -$                 -$             -$             -$               

12.0 -$                  -$                 -$             -$             -$               

13.0 -$                  -$                 -$             -$             -$               

14.0 -$                  -$                 -$             -$             -$               

15.0 -$                  -$                 -$             -$             -$               

16.0 -$                  -$                 -$             -$             -$               

17.0 -$                  -$                 -$             -$             -$               

18.0 -$                  -$                 -$             -$             -$               

19.0 -$                  -$                 -$             -$             -$               

20.0 -$                  -$                 -$             -$             -$               
-$                  -$                 -$             -$             -$               

TOTALS 29,652.00$       -$             29,652.00$    

Seguin Fabricators

CMC Metals

Concrete

 Applied Tax 

(8.25%) 

 Total 

Materials Cost Item No. Description

 Taxed 

Materials 

Unit Cost 

 Non-Taxed 

Materials Unit 

Cost Unit Qty 

 Non-Taxed 

Materials 

Extended Cost 

 Total Taxed 

Materials 

 Taxed 

Materials 

Extended Cost 

Job Number

21026 ARWA1BBPS
Project Name

PCO-0004

PCO Number

Delivery Point Canopies

PCO Title

1
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* For Deductive Changes, Equipment Hours are entered as negative Values.  All other values remain as positive values.

RATE TYPE

Equipment Description Quantity Unit Rate Total Quantity Unit Rate Total Quantity Unit Rate Total

1.0 Rubber Tire Backhoe 80.0         68.52$        5,481.60$     -$            -$              5,481.60$              

2.0 Wheel Loader (3 cy) -$              -$            -$              -$                       

3.0 Dozer -$              -$            -$              -$                       

4.0 Compactor -$              -$            -$              -$                       

5.0 Air Compressor -$              -$            -$              -$                       

6.0 Excavator 47k lb -$              -$            -$              -$                       

7.0 Excavator 78k lb -$              -$            -$              -$                       

8.0 Excavator 82k lb -$              -$            -$              -$                       

9.0 30 Ton Crane -$              -$            -$              -$                       

10.0 60 Ton Crane -$              -$            -$              -$                       

11.0 80 Ton Crane -$              -$            -$              -$                       

12.0 Welding Machine -$              -$            -$              -$                       

13.0 Pickup Trucks -$              -$            1.0           1,200.00$      1,200.00$     1,200.00$              

14.0 Equipment Delivery -$              -$            -$              -$                       

15.0 Warehouse Storage -$              -$            -$              -$                       

16.0 Jobsite Utilities -$              -$            -$              -$                       

17.0 Temporary Toilets -$              4.0           100.00$      400.00$      -$              400.00$                 

18.0 Manlift 40.0         54.41$        2,176.40$     -$            -$              2,176.40$              

19.0 Lull 40.0         119.50$      4,780.00$     -$            -$              4,780.00$              

20.0 Trench Roller 40.0         94.67$        3,786.80$     -$            -$              3,786.80$              

21.0 Fuel Surcharge -$              -$            -$              -$                       

22.0 Trench Box -$              -$            -$              -$                       
23.0 Trench Box -$              -$            -$              -$                       

TOTALS 16,224.80$   400.00$      1,200.00$     17,824.80$            

POTENTIAL CHANGE ORDER

Job Number

21026

PCO Title

Delivery Point Canopies

ARWA1BBPS

Project Name

PCO-0004

PCO Number

Direct Equipment Worksheet

Total of 

Equipment Cost
Hourly Rates Weekly Rates Monthly Rates

Item

1
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POTENTIAL CHANGE ORDER

PCO Number

PCO-0004
* For Deductive Changes, Sub's Quantity is entered as a negative Value, all other values are positive

Subcontractor Cost Worksheet
Item No. Qty Unit Cost Total Cost

1.0 1           1,585.00 1,585.00$                

2.0 2.0        4,250.00 8,500.00$                

3.0 -$                         

4.0 -$                         

5.0 -$                         

6.0 -$                         

7.0 -$                         

8.0 -$                         

9.0 -$                         

10.0 -$                         
-$                         

10,085.00$              Total  

Description

Base Plate Welding

Canopy Roofing

Job Number Project Name

21026 ARWA1BBPS
PCO Title

Delivery Point Canopies

1
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CMC Capitol City Steel
P.O. Box 3195
Austin, TX  78764
Phone  
Fax  

  CO1CMC Change Order #:
 6/29/22Change Order Date: 

CHANGE ORDER REQUEST

Customer: MWH Constructors Inc Project:
Alliance Regional Water
Authority- Phase 1B
Booster Pump Station

370 Interlocken Blvd
Broomfield, CO 80021-8009

CMC Job #: 2123702341
Subject: Additional Pads per MWH Request
 
Description of Changes:
 
2 Canopy Pads were requested by Jeff - each @ 16x7 per emailed information to Jennie.
Total add is 1700#'s @ $1530; supports at $40.
 
  

Amount of this Change Order ( ) excluding taxes $ 1,570.00
 
It is mutually agreed that for such change the contract price is changed by $  , terms of 1,570.00 
payment are net 30 days. No retainage of funds will be allowed. If you have any questions
regarding our Change Order, immediately contact the below signed to schedule a meeting to
discuss it.

Change Order pricing is subject to market increase change if not approved within 30 days. 
MWH Constructors Inc CMC Rebar

Signature:  ____________________________ Signature:  ____________________________
CMC Representative - Blake Jefferson

       Date:  _______________
       
       Date:  _______________
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All material herein © 2003-2022 Randall-Reilly All rights reserved.Page 1 of 1

December 19, 2022

4WDDrive 1.25 cu ydLoad Capacity
92 hpHorsepower ROPS/FOPSOperator Protection
DieselPower Mode

www.equipmentwatch.com

All prices shown in US dollars ($)

Rental Rate Blue Book®
Caterpillar 420
Tractor-Loader-Backhoes

Size Class:
14' to Under 15'
Weight:
N/A

Configuration for 420

Blue Book Rates
** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

Ownership Costs Estimated Operating
Costs

FHWA Rate**

Monthly Weekly Daily Hourly Hourly Hourly
Published Rates USD $6,030.00 USD $1,690.00 USD $425.00 USD $64.00 USD $34.26 USD $68.52
Adjustments
Region ( 100%) - - - -
Model Year (2022: 100%) - - - -
Adjusted Hourly Ownership
Cost (100%)

- - - -

Hourly Operating Cost (100%) -
Total: USD $6,030.00 USD $1,690.00 USD $425.00 USD $64.00 USD $34.26 USD $68.52

Non-Active Use Rates Hourly

Standby Rate USD $18.16
Idling Rate USD $52.27

Rate Element Allocation

Element Percentage Value
Depreciation (ownership) 31% USD $1,869.30/mo
Overhaul (ownership) 47% USD $2,834.10/mo
CFC (ownership) 7% USD $422.10/mo
Indirect (ownership) 15% USD $904.50/mo
Fuel (operating) @ USD 5.03 53% USD $18.01/hr

Revised Date: 4th quarter 2022

These are the most accurate rates for the selected Revision Date(s). However, due to more frequent online updates, these rates may not match Rental Rate Blue
Book Print. Visit the Cost Recovery Product Guide on our Help page for more information.

The equipment represented in this report has been exclusively prepared for BRIAN EOFF
(brian.eoff@mwhconstructors.com)

www.e
qu

ipm
en

tw
at

ch
.co

m
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All material herein © 2003-2022 Randall-Reilly All rights reserved.Page 1 of 1

December 19, 2022

20.0Horsepower 500.0 lbsMaximum Platform Capacity
408.0 inMaximum Platform Height DieselPower Mode

www.equipmentwatch.com

All prices shown in US dollars ($)

Rental Rate Blue Book®
Grove (Manlift) AMZ40B (disc. 1998)
I.C. Self-Propelled Articulating Boom Aerial Lifts

Size Class:
31 - 40 ft
Weight:
9720 lbs

Configuration for AMZ40B (disc. 1998)

Blue Book Rates
** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

Ownership Costs Estimated Operating
Costs

FHWA Rate**

Monthly Weekly Daily Hourly Hourly Hourly
Published Rates USD $6,190.00 USD $1,735.00 USD $435.00 USD $65.00 USD $19.24 USD $54.41
Adjustments
Region ( 100%) - - - -
Model Year (1998: 100%) - - - -
Adjusted Hourly Ownership
Cost (100%)

- - - -

Hourly Operating Cost (100%) -
Total: USD $6,190.00 USD $1,735.00 USD $435.00 USD $65.00 USD $19.24 USD $54.41

Non-Active Use Rates Hourly

Standby Rate USD $16.53
Idling Rate USD $37.83

Rate Element Allocation

Element Percentage Value
Depreciation (ownership) 31% USD $1,918.90/mo
Overhaul (ownership) 53% USD $3,280.70/mo
CFC (ownership) 4% USD $247.60/mo
Indirect (ownership) 12% USD $742.80/mo
Fuel (operating) @ USD 5.03 14% USD $2.66/hr

Revised Date: 4th quarter 2022

These are the most accurate rates for the selected Revision Date(s). However, due to more frequent online updates, these rates may not match Rental Rate Blue
Book Print. Visit the Cost Recovery Product Guide on our Help page for more information.

The equipment represented in this report has been exclusively prepared for BRIAN EOFF
(brian.eoff@mwhconstructors.com)www.e

qu
ipm

en
tw

at
ch

.co
m
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All material herein © 2003-2022 Randall-Reilly All rights reserved.Page 1 of 1

November 2, 2022

8800.0 lbsBase Capacity 109.0 hpHorsepower
542.5 inMaximum Lift Height 381.9 inMaximum Reach
DieselPower Mode

www.equipmentwatch.com

All prices shown in US dollars ($)

Rental Rate Blue Book®
JCB 509-45
Telescoping Boom Rough Terrain Lift Trucks

Size Class:
4.0 - 4.4 MTons
Weight:
N/A
Configuration for 509-45

Blue Book Rates
** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

Ownership Costs Estimated Operating
Costs

FHWA Rate**

Monthly Weekly Daily Hourly Hourly Hourly
Published Rates USD $12,070.00 USD $3,380.00 USD $845.00 USD $125.00 USD $50.92 USD $119.50
Adjustments
Region ( 100%) - - - -
Model Year (2022: 100%) - - - -
Adjusted Hourly Ownership
Cost (100%)

- - - -

Hourly Operating Cost (100%) -
Total: USD $12,070.00 USD $3,380.00 USD $845.00 USD $125.00 USD $50.92 USD $119.50

Non-Active Use Rates Hourly

Standby Rate USD $24.69
Idling Rate USD $84.00

Rate Element Allocation

Element Percentage Value
Depreciation (ownership) 20% USD $2,414.00/mo
Overhaul (ownership) 64% USD $7,724.80/mo
CFC (ownership) 4% USD $482.80/mo
Indirect (ownership) 12% USD $1,448.40/mo
Fuel (operating) @ USD 5.03 30% USD $15.42/hr

Revised Date: 4th quarter 2022

These are the most accurate rates for the selected Revision Date(s). However, due to more frequent online updates, these rates may not match Rental Rate Blue
Book Print. Visit the Cost Recovery Product Guide on our Help page for more information.

The equipment represented in this report has been exclusively prepared for BRIAN EOFF
(brian.eoff@mwhconstructors.com)www.e

qu
ipm

en
tw

at
ch

.co
m
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All material herein © 2003-2022 Randall-Reilly All rights reserved.Page 1 of 1

November 2, 2022

33.5'Drum Width 2.0Number Of Drums
DieselPower Mode

www.equipmentwatch.com

All prices shown in US dollars ($)

Rental Rate Blue Book®
BOMAG BW85T (disc. 1998)
Trench Compactors

Size Class:
26 - 34 Inch
Weight:
2865 lbs

Configuration for BW85T (disc. 1998)

Blue Book Rates
** FHWA Rate is equal to the monthly ownership cost divided by 176 plus the hourly estimated operating cost.

Ownership Costs Estimated Operating
Costs

FHWA Rate**

Monthly Weekly Daily Hourly Hourly Hourly
Published Rates USD $10,445.00 USD $2,925.00 USD $730.00 USD $110.00 USD $35.32 USD $94.67
Adjustments
Region ( 100%) - - - -
Model Year (1998: 100%) - - - -
Adjusted Hourly Ownership
Cost (100%)

- - - -

Hourly Operating Cost (100%) -
Total: USD $10,445.00 USD $2,925.00 USD $730.00 USD $110.00 USD $35.32 USD $94.67

Non-Active Use Rates Hourly

Standby Rate USD $20.18
Idling Rate USD $62.55

Rate Element Allocation

Element Percentage Value
Depreciation (ownership) 20% USD $2,089.00/mo
Overhaul (ownership) 66% USD $6,893.70/mo
CFC (ownership) 4% USD $417.80/mo
Indirect (ownership) 10% USD $1,044.50/mo
Fuel (operating) @ USD 5.03 9% USD $3.20/hr

Revised Date: 4th quarter 2022

These are the most accurate rates for the selected Revision Date(s). However, due to more frequent online updates, these rates may not match Rental Rate Blue
Book Print. Visit the Cost Recovery Product Guide on our Help page for more information.

The equipment represented in this report has been exclusively prepared for BRIAN EOFF
(brian.eoff@mwhconstructors.com)www.e

qu
ipm

en
tw

at
ch

.co
m
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PROPOSAL
DATE

6/2/2022

ESTIMATE #

9741

NAME / ADDRESS

MWH CONSTRUCTORS, INC.
8001 ARISTA PLACE
STE 500
BROOMFIELD, COLORADO 80021
USA

Quality Welding & Fabrication
9425 Schoenthal Road

New Braunfels, TX 78132

TERMS

Net 15

DUE DATE

6/17/2022

Phone 210-657-9090
service@qwftexas.com

TOTAL

By signing below customer accepts this
offer and agrees to services and to pay

according to proposal terms.

SIGNATURE___________________________

ITEM DESCRIPTION QTY COST TOTAL

CUSTOM JOB WELD (8) COLUMNS TO BASE PLATES 1 1,585.00 1,585.00
SALES TAX-  7.25% 7.25% 0.00

All material is guaranteed to be as specified,and the above work to be performed
in accordance with the drawings and specifications submitted for above work
and completed in a substantial workmanlike manner. Any additional materials
will be added to the Invoice and labor will be billed at an hourly rate.

$1,585.00
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Standing Seam Roofing and Gutters Proposal

ARWA Canopies

Prepared By: LOA Roofing and Construction, LLC

Prepared Date: June 14, 2022

706 W. Ben White Blvd Suite 233a Austin, TX 78704 | PH: 512.645.1687 | sales@loaconstruction.com
www.loaconstruction.com | New Construction Estimate
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ARWA CANOPIES
June 14, 2022

Project Analysis:

Estimate accounts for all material, labor, equipment, and taxes. All material will be installed per architectural

plans and manufacturer’s specifications. Estimate is based on drawings provided.

Materials:

15 SQ 24 Gauge Standing Seam Panels and Trim - Galvalume

190 LF of galvalume gutter runs 120 LF of galvalume downspouts

60 LF Prefinished Metal Downspouts (at electrical building)

Canopy Scope:

• Inspect substrate for installation

• Install ventilated Z bar on ridge lines as needed  per manufacturer's specifications

• Roll form on site and Install 24 gauge Standing Seam Roof System - Galvalume

• Fabricate and install 24 gauge ridge, rake, and edge metal - Galvalume

• Fabricate and install gutters and downspouts.

• Clear and haul off all job related debris

Total Cost Breakdown:

Canopy Roof $3,750 5 $18,750

Canopy Gutters Runs & Downspouts $500 5 $2,500

Electrical building downspouts $480 1 $480

Total Cost $21,730

706 W. Ben White Blvd Suite 233a Austin, TX 78704 | PH: 512.645.1687 | sales@loaconstruction.com
www.loaconstruction.com | New Construction Estimate
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ARWA CANOPIES
June 14, 2022

Payment Schedule:

LOA Construction will require a 33% draw of the total contract amount to purchase all material and lock in

pricing. The remaining balance will be invoiced in proportion to the work completed on a bi-monthly basis.

Alterations:

Any alterations due to material price increases or modifications to the original scope of work by the owner

or contractor must be agreed upon between both parties before work shall commence. A change order will

be sent and signed by both parties to indicate the changes made outside of this proposal. Payment for such

alteration or modification shall be made at the time of the final completion of the work and reflected on the

final invoice.

Compliance:

In performing under this agreement, all applicable governmental laws, regulations, orders, and safety

procedures will be followed and complied with in all respects to both parties. LOA Construction will have a

project manager on site to inspect the quality of work to ensure the project is running smoothly and will

report back to the general contractor as needed.

Timeline:

LOA Construction will adhere to the provided timeline given to the project manager and the general

contractor for this project.

Warranty:

Manufacturer Warranty: Standard (40 year)

Labor Warranty:  5 Year Workmanship with LOA Construction

Contract Bid Accepted By:

Name: ______________________________

Title: _______________________________

Signature: ___________________________

Date: _______________________________

706 W. Ben White Blvd Suite 233a Austin, TX 78704 | PH: 512.645.1687 | sales@loaconstruction.com
www.loaconstruction.com | New Construction Estimate
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, March 22, 2023 at 3:00 PM 
County Line SUD Offices, 8870 Camino Real, Kyle, TX 78640 

  
 

H.4 Update and discussion regarding the status of the Authority’s Phase 1B program, 
and direction to staff and consultants. ~ Ryan Sowa, P.E., Kimley-Horn & Associates 

 
 
Background/Information 
Ryan Sowa with Kimley-Horn will update the Committee on their recent activities 
associated with the Phase 1B program. 
 
 
Attachment(s) 

 Phase 1B Program Update – April 26, 2023  
 Kimley-Horn Monthly Summary of Activities for March 2023 

 
 
Board Decision(s) Needed: 

 None. 
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Board of Directors Meeting
April 26, 2023

Phase 1B Program Update

Ongoing Progress
Design Milestone Status
• Segment C

• 100% Submittal – June 

TWDB Reviews
• Segment D

• Final Design – Release of      
Funds Approved

• Construction – Release of     
Funds Approved

• Segment E
• Plans and Specs – Under 

Review
• Construction – Release of Funds

Request in Preparation
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Pipeline Easement Acquisition Status

Pipeline 
Segment

Number of 
Parcels

(A) 
Appraisal/Offer 

in 
Development

(B)        
Negotiation

(C)               
= (A+B) 

Appraisal / 
Negotiation

(D)              
Condemnation 

in Process

(E)
= (C+D) 

Possession Still 
Needed

(F)                    
Purchase Agreement 
Signed / Possession 

Obtained

Final Settlement 
Outstanding

A 39 0 0 0 0 0 39 5
B 47 0 0 0 0 0 47 16
D 60 0 0 0 0 0 60 16
C 75 3 8 11 7 18 57 37
E 38 0 2 2 2 4 34 16

Well Field 16 0 4 4 0 4 12 4
Total 275 26 249 94

STATUS

COST UPDATES BASED ON FEBRUARY MILESTONE SUBMITTALS/RESULTS
PREVIOUS REVISED

Construction Package
ARWA Total Projected 

Cost
ARWA Total Projected Cost DIFFERENCE

Submittal (%) Combined Program Infrastructure

Const. Water Treatment Plant $ 29,500,000 $ 31,400,000 $     1,900,000

Const.
Booster Pump Station & GBRA Meter 
Stations

$  13,700,000 $  14,000,000 $        300,000

Const. Inline EST (South) $    4,800,000 $    4,500,000 ($        300,000)

Const. Pipeline Segment A $  28,600,000 $  31,000,000 $     2,400,000

Const. Pipeline Segment B $ 33,800,000 $ 38,000,000 $     4,200,000

Const. Pipeline Segment D $  44,200,000 $  49,200,000 $     5,000,000

Const. Pipeline Segment E $  14,000,000 $  17,800,000 $     3,800,000

Subtotal $168,600,000 $185,900,000 $  17,300,000

ARWA-Only Infrastructure
Closed Well Drilling $    3,300,000 $    3,300,000 $                   0 

Const. Raw Water Infrastructure $  10,600,000 $  11,400,000 $        800,000

Const.
ARWA Booster Pump Station & Delivery 
Points

$    4,800,000 $    5,200,000 $        400,000

60 Inline EST (North) $    6,500,000 $    7,200,000 $        700,000

95 Pipeline Segment C $  68,600,000 $101,800,000 $   33,200,000

Const. Pipeline Segment E (ARWA-Only) $  12,800,000 $  15,300,000 $     2,500,000

No Design Administration and Operations Building $    4,200,000 $    4,200,000 $                   0

Subtotal $110,800,000 $148,400,000 $ 37,600,000

Total $279,400,000 $334,300,000 $54,900,000 

Revised Projected Cost ($334,300,000) - Total SWIFT Funding ($288,410,000) = $45,890,000
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Questions?
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ALLIANCE REGIONAL WATER AUTHORITY Invoice No:

ATTN: GRAHAM MOORE Invoice Date:

1040 HIGHWAY 123 Invoice Amount:

SAN MARCOS, TX 78666 Project No:

Project Name: ARWA PROGRAM YEAR 6

Please send payments to: Project Manager:

KIMLEY-HORN AND ASSOCIATES, INC.

P.O. BOX 951640

DALLAS, TX 75395-1640

Invoice Duration:  March 1, 2022 to March 31, 2022

Federal Tax Id:  56-0885615

Description

PROGRAM MANAGEMENT PLAN UPDATES

STAKEHOLDER COORDINATION

BUDGETING

SCHEDULE

REPORTING

DATA MANAGEMENT

ENVIRONMENTAL MANAGEMENT

LAND ACQUISITION MANAGEMENT

TWDB MANAGEMENT

DESIGN STANDARDS 

ENGINEERING DESIGN MANAGEMENT

QUALITY ASSURANCE

ELECTRICAL POWER PLANNING

PERMIT COORDINATION/TRACKING

PROCUREMENT AND CONSTRUCTION PHASE SERVICES

PROJECT ADMINISTRATION

OTHER SERVICES

ENVIRONMENTAL CONSTRUCTION PHASE SERVICES

Subtotal

 Total Invoice: 89,977.65$                   

If you have questions regarding this invoice, please call 281-612-9031.

1,622,371.00 96,632.65 6,655.00 89,977.65

Total  COST PLUS MAX 89,977.65

19,702.00 1,515.00 0.00 1,515.00

370.00

9,180.00 0.00 9,180.00285,132.00

17,888.00 6,843.00 1,210.00 5,633.00

141,826.00 370.00 0.00

77,716.00 8,132.50 0.00 8,132.50

7,325.00 0.00 0.00 0.00

67,256.00 290.00 0.00 290.00

12,036.00 740.00 0.00 740.00

32,002.00 2,564.00 1,694.00 870.00

36,930.00 4,305.00 0.00 4,305.00

3,630.00 0.00 0.00 0.00

31,866.00 290.00 0.00 290.00

294,091.00 43,738.36 0.00 43,738.36

71,102.00 2,021.55 0.00 2,021.55

March 2023 - Feb. 2024

160,793.00 5,209.74 0.00 5,209.74

91,252.00 11,233.50 3,751.00 7,482.50

266,369.00 0.00 0.00 0.00

89,977.65$                     

10pt blank space

068706606-0323

Mar 31, 2023

068706606

5,455.00 200.00 0.00 200.00

SOWA, RYAN

KHA Ref # 068706606.3-24502691

Contract Value Amount Billed to Date Previous Amount Billed Current Amount Due

COST PLUS MAX 0992060692273082091373069227308.3CPTM-2B

Work Order No. 6 

Duration:
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Alliance Water – Phase 1B Infrastructure – Owner’s Representative  

 

K:\SNA_Utilities\068706601\DOCS\BILLING\Year 6\202303\202303_Monthly_Summary.docx 
 

April 21, 2023 

 

Project Monthly Summary  
 
March 2023 Tasks Performed: 

• Task 2 – Stakeholder Coordination 
o Coordination and/or meetings with entities including: Caldwell County, 

Guadalupe County, Bluebonnet Electric Coop, TxDOT, TCEQ, and TWDB. 
o Continued weekly task coordination with Alliance Water. 
o Prepared and presented the Technical Committee Meeting Update. 
o Prepared and presented the Project Advisory Committee Meeting Update. 
o Prepared and presented the Board Meeting Update. 
o Prepared for and held Monthly Status Meeting with Alliance Water. 

 

• Task 3 – Budgeting 
o Prepared and presented Overall Program Budget projection presentation to Board 

meeting.  
o Prepared and presented the monthly Budget Update for the Technical 

Committee and Board meetings. 
o Continued updates to Budget Workbook to include monthly tracking of 

actual costs for ARWA review. 
 

• Task 4 – Schedule  
o Integrated each project schedule into overall Program schedule. Developed 

and distributed the monthly Program schedule summary. 
 

• Task 6 – Data Management 
o Continued tracking the number of easements with final settlement 

outstanding.  
o Continued to coordinate with ARWA and Construction Management & 

Inspection Team to integrate construction data collected on the GIS WebMap.  
o Ongoing maintenance of Microsoft SharePoint Online program. 
o Continued updating of web-based GIS for easement acquisition process and 

alignment changes. 
 

• Task 7 – Environmental Management 
o Continue coordination with ARWA and the Program Environmental 

Consultant regarding the burial relocation proceedings.  
o Continued coordination with Program Environmental Consultant concerning 

the Segment C comments from the United States Army Corps of Engineers. 
o Monthly progress meeting and ongoing coordination with Program 

Environmental Consultant. 
o Continued coordination between Program Environmental Consultant and 

Design Engineers. 
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Alliance Water – Phase 1B Infrastructure – Owner’s Representative  

 

K:\SNA_Utilities\068706601\DOCS\BILLING\Year 6\202303\202303_Monthly_Summary.docx 
 

 

• Task 8 – Land Acquisition Management 
o Continued negotiations with remaining Segment C parcels. 
o Coordinated the appraisal process for Segments C and W parcels as needed. 
o Coordinated with Program Survey Consultant, Program Environmental 

Consultant, and Land Acquisition legal team to address questions that arise 
as part of the field work coordination process. 

o Performed weekly QC of parcel files in SharePoint, provided comments to 
Land Acquisition legal team. 

o Weekly coordination meeting with Legal Land Acquisition team to discuss 
status of easement acquisition proceedings and to provide Program 
clarification on any questions/requests that have come from landowners. 

o Reviewed Program Appraiser and Program Survey invoices. 
o Continued field work coordination to notify landowners of upcoming field 

work by consultants as needed.  
 

• Task 9 – Texas Water Development Board Management 
o Submitted the Segment D Construction Phase Release of Funds documentation.  
o Coordinated with Program PM and Design Consultants to prepare the Segment E 

and South Inline EST Construction Phase Release of Funds documentation.  
o Coordinated with TWDB staff to track the status of funding release requests 

under review.  
o Continued coordination with ARWA, GBRA, and TWDB Staff to track all 

documents currently under review. 
 

• Task 11 – Engineering Design Management 
o Pipelines: 

▪ Segment A 

• Continue coordination with Design Consultant for 
construction phase services.   

▪ Segment B 

• Continued coordination with Design Consultant for 
construction phase services. 

▪ Segment C 

• Continued coordination with Design Consultant for final 
design.  

• Continued coordination with Design Consultant regarding 
ongoing pipeline alignment considerations. 

▪ Segment D 

• Continue coordination with Design Consultant for 
construction phase services. 

▪ Segment E 

• Continue coordination with Design Consultant for 
construction phase services. 

o Raw Water Infrastructure: 
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Alliance Water – Phase 1B Infrastructure – Owner’s Representative  

 

K:\SNA_Utilities\068706601\DOCS\BILLING\Year 6\202303\202303_Monthly_Summary.docx 
 

▪ Continued coordination with Design Consultant for construction 
phase services.   

o Water Treatment Plant: 
▪ Continued coordination with Design Consultant for construction 

phase services.   
o Booster Pump Station: 

▪ Coordinated with Design Consultant for construction phase services.   
o Inline Elevated Storage Tanks: 

▪ Continued coordination with Design Consultant during the South Inline 
Elevated Storage Tank project procurement and construction phase services. 

▪ Continued coordination with Design Consultant for final design 
development for the North Inline Elevated Storage Tank. 

o Other: 
▪ Monthly progress meetings with all Design Consultants (pipelines, 

water treatment plant, raw water infrastructure, wellfield, booster 
pump station). 

▪ Review invoices, schedules, and risk logs for consultants. 
 

• Task 14 – Permit Coordination/Tracking 
o Continued Permit coordination with Pipeline Consultants. 
o Continued coordination with Caldwell, Guadalupe, and Hays County 

TxDOT offices concerning roadway crossings. 
o Continued coordination with Caldwell, Guadalupe, and Hays Counties 

regarding on going permit reviews.  
o Continued General Coordination with GVEC, BBEC, and LCRA. 
o On-going Permit Tracking Log Updates. 

 

• Task 15 – Procurement and Construction Phase Services 
o Coordinated with Inline Elevated Storage Tank Design Consultant during the South 

Inline Elevated Storage Tank procurement and construction phase services. 
o On-going coordination with WTP, RWI, BPS, Segment A, Segment B, 

Segment D, and Segment E Design Consultants during the construction 
phase. 

o Continued coordination with the Construction Management & Inspection 
team. 
 

• Task 16 – Other Services 
o Met with the City of San Marcos to discuss comments received on the Watershed 

Protection Plan submitted for the parcels to be platted near the Booster Pump 
Station. 

 

• Task 18 – Environmental Construction Services 
o Attended construction status meetings. 
o Perform migratory bird nesting surveys. 
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April 2023 Projection: 

• Task 1 – Program Management Plan Updates 
o Finalize the updates to the Document Control Data Management Section given 

ARWA’s document retention feedback.  
 

• Task 2 – Stakeholder Coordination 
o Coordination and/or meetings with entities including: Caldwell County, 

Guadalupe County, GVEC, Bluebonnet Electric Coop, TxDOT, TCEQ, and 
TWDB. 

o Continue weekly task coordination with Alliance Water. 
o Prepare and present Project Advisory Committee Meeting Update. 
o Prepare and present Board Meeting Update. 
o Prepare for and hold Monthly Status Meeting with Alliance Water. 

 

• Task 3 – Budgeting 
o Prepare and present updates to the Overall Program Budget projection presentation 

for the Board meeting.  
o Prepare and present the monthly Budget Update for the Technical 

Committee and Board meetings. 
o Continue updates to Budget Workbook to include monthly tracking of actual 

costs for ARWA review. 
 

• Task 4 – Schedule  
o Integrate each project schedule into overall Program schedule.  Develop and 

distribute schedule update and memorandum. 
 

• Task 6 – Data Management 
o Continue tracking the number of easements with final settlement 

outstanding.  
o Continue coordination with ARWA and Construction Management & 

Inspection Team to integrate construction data collected on the new GIS 
WebMap.  

o Ongoing maintenance of Microsoft SharePoint Online program. 
o Continue updating of web-based GIS for easement acquisition process and 

alignment changes. 
 

• Task 7 – Environmental Management 
o Continue coordination with the Program Environmental Consultant in addressing 

Segment C USACE comments on submitted reports.  
o Continue coordination with ARWA and the Program Environmental 

Consultant regarding the burial relocation proceedings.  
o Monthly progress meeting and ongoing coordination with Program 

Environmental Consultant. 
o Continue coordination between Program Environmental Consultant and 

Design Engineers. 
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o Review Program Environmental invoices, schedule, and risk log. 
 

• Task 8 – Land Acquisition Management 
o Coordinate negotiations with remaining Segment C parcels. 
o Coordinate the appraisal process for Segment C and W parcels. 
o Coordinate with Program Survey Consultant and Design Consultants to 

address questions that arise as part of the field work coordination process. 
o Perform weekly QC of parcel files in SharePoint, provide comments to Legal 

Land Acquisition team. 
o Weekly coordination meeting with Legal Land Acquisition to discuss status 

of easement acquisition proceedings and to provide Program clarification on 
any questions/requests that have come from landowners. 

o Review Program Appraiser and Program Survey invoices. 
o Continue field work coordination to notify landowners of upcoming field 

work by consultants as needed. 
 

• Task 9 – Texas Water Development Board Management 
o Finalize the Segment E and South Inline EST Construction Phase Release of Funds 

request and submit to TWDB for review.  
o Continue coordination with ARWA, GBRA, and TWDB Staff to track all 

documents currently under review as well as preparation of funding release 
requests. 

 

• Task 10 – Design Standards 
o Review Construction Standards given questions arising from construction 

activities and coordinate with the Program Design Consultants as needed.  
 

• Task 11 – Engineering Design Management 
o Pipelines: 

▪ Segment A 

• Continue coordination with Design Consultant for 
construction phase services.   

▪ Segment B 

• Continue coordination with Design Consultant for 
construction phase services. 

▪ Segment C 

• Continue coordination with Design Consultant for final 
design.  

• Continue coordination with Design Consultant regarding 
ongoing field work and pipeline alignment considerations. 

▪ Segment D 

• Continue coordination with Design Consultant for 
construction phase services. 

▪ Segment E 
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• Continue coordination with Design Consultant for 
construction phase services. 

o Raw Water Infrastructure: 
▪ Continue coordination with Design Consultant for construction phase 

services.  
o Water Treatment Plant: 

▪ Continue coordination with Design Consultant for construction phase 
services.  

o Booster Pump Station: 
▪ Continue coordination with Design Consultant for construction phase 

services.   
o Inline Elevated Storage Tanks: 

▪ Continue coordination with Design Consultant for construction phase 
services for the South Inline Elevated Storage Tank.   

▪ Continue coordination with Design Consultant for final design 
development for the North Inline Elevated Storage Tanks. 

o Other: 
▪ Monthly progress meetings with all Design Consultants (pipelines, 

water treatment plant, raw water infrastructure, wellfield, booster 
pump station). 

▪ Review invoices, schedules, and risk logs for consultants. 
 

• Task 14 – Permit Coordination/Tracking 
o Continue Permit coordination with Pipeline consultants 
o Coordinate with Hays County concerning the Site Development Permit. 
o General Coordination with TxDOT. 
o Coordinate with Caldwell, Guadalupe, and Hays County TxDOT offices 

concerning roadway crossings. 
o Continue General Coordination with GVEC, BBEC, and LCRA. 
o On-going Permit Tracking Log Updates. 

 

• Task 15 – Procurement and Construction Phase Services 
o Continue coordination with Inline Elevated Storage Tank Design Consultant during 

the South Inline Elevated Storage Tank construction phase services. 
o On-going coordination with WTP, RWI, BPS, Segment A, Segment B, 

Segment D, and Segment E Design Consultants during the construction 
phase. 

o On-going coordination with the Construction Management & Inspection 
team. 
 

• Task 16 – Other Services 
o Respond to City of San Marcos comments for the submitted City of San Marcos 

Watershed Protection Plan for the parcels to be platted near the Booster Pump 
Station. 

 

• Task 18 – Environmental Construction Services 
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o Attend construction status meetings. 
o Perform migratory bird nesting surveys. 
 

Scope Elements Added/Removed: 
None at this time.  

 

Outstanding Issues/Concerns: 
None at this time.  

 
HUB Participation: 
__22.0 % allotted by Contract (based on contract total fee) 
___0.0 % to date of Billing 
 
Design Consultant Certifications: N/A 
 

Sub Consultant 
Sub 

Consultant 
Certifications 

Task Description 
Contract 
Value ($) 

Percent 
Complete to 

Date (%) 

Amount Billed 
to Date ($) 

Amount Paid 
to Date ($) 

Foster CM 
Croup, Inc.  

DBE; AABE; 
MBE; SBE 

Budgeting, Schedule, 
and Data 
Management 

$93,880.00 0.0% $- $- 

Grubb 
Engineering, 
Inc.  

ESBE; SBE; 
WBE 

Electrical Power 
Planning 

$5,000.00 0.0% $- $- 

Spitzer and 
Associates, Inc.  

SBE; WBE 
Land Acquisition 
Management 

$253,970.00 0.0% $- $- 

V&A Consulting 
Engineers, Inc.  

SBE; HABE; 
MBE 

Cathodic Protection 
Standards 

$4,755.00 0.0% $- $- 

    Subtotal $357,605.00 0.0% $- $- 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, March 22, 2023 at 3:00 PM 
County Line SUD Offices, 8870 Camino Real, Kyle, TX 78640 

  
 

H.5 Consider adoption of Resolution 2023-04-26-002 approving Work Order #7 with HVJ 
South Central Texas – M&J, Inc. for material testing on the South Inline Elevated 
Storage Tank Project. ~ Graham Moore, P.E., Executive Director 

 
 
Background/Information 
The Authority entered into a Master Agreement with HVJ Associates for material testing 
on the Phase 1B Program after a Request for Qualifications process was followed.  Work 
Orders #1 through #6 were issued to HVJ for the Water Treatment Plant Project through 
Segment E Pipeline projects. 
 
The Executive Director negotiated the scope and fee for the materials testing for the South 
Inline Elevated Storage Tank project with HVJ.  The effort was reviewed by the 
Construction Management and Inspection teams to help ensure that all anticipated 
materials testing needs are included.  
 
Below are some of the key facts regarding the proposal: 
 

Firm: HVJ, Inc. 
Project: South Inline Elevated Storage Tank (ARWA Share 76.6%) 
Fee: $158,361 
Work Order Type: Hourly, Not-to-Exceed 
Duration: Thru 6/2024 
Project Manager: Jimmy Si 

 
 
Attachment(s) 

 Resolution 2023-04-26-002 
 ARWA South Elevated Storage Tank dated April 7, 2023 

 
 
Board Decision(s) Needed: 

 Adoption of Resolution 2023-04-26-002 approving Work Order #7 with HVJ South 
Central Texas – M&J, Inc. for Construction Material Testing Services on the 
Authority’s Phase 1B South Inline Elevated Storage Tank Project.    
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RESOLUTION NO. 20230426-002 
 

A RESOLUTION OF THE ALLIANCE REGIONAL WATER AUTHORITY 
BOARD OF DIRECTORS APPROVING WORK ORDER #7 BETWEEN THE 
AUTHORITY AND HVJ SOUTH CENTRAL TEXAS – M&J, INC. FOR 
MATERIAL TESTING SERVICES RELATED TO THE AUTHORITY’S PHASE 
1B SOUTH INLINE ELEVATED STORAGE TANK PROJECT AND RELATED 
MATTERS, AND DECLARING AN EFFECTIVE DATE 
 
 
RECITALS: 
 
1.  The Alliance Regional Water Authority (the “Authority”) entered into a 

Master Agreement with HVJ South Central Texas – M&J, Inc. (HVJ) in July 2021 for 
material testing services after having conducted a request for qualifications process. 

 
2.  The Authority is in need of material testing services for its South Inline 

Elevated Storage Tank Project.   
 
3.  The Executive Director negotiated Work Order #7 with HVJ for the material 

testing necessary for the South Inline Elevated Storage Tank Project.   
 
4.  The work order references terms and conditions in the Master Agreement.  
  
BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE ALLIANCE REGIONAL 

WATER AUTHORITY: 
 

SECTION 1. The attached Work Order #7 for Material Testing Services for the 
Phase 1B South Inline Elevated Storage Tank Project between the Authority and HVJ 
is approved. 

 
SECTION 2.  The Authority’s Executive Director, Graham Moore, is authorized 

to execute Work Order #7 on behalf of the Authority. 
 
SECTION 4. This Resolution shall be in full force and effect immediately upon 

its passage. 
 

ADOPTED:  April 26, 2023. 
 
      ATTEST: 
 
 
_____________________________ _____________________________ 
Chris Betz     Amber Schmeits 
Chair, Board of Directors   Secretary, Board of Directors 
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April 7, 2023 
 
Mr. Graham Moore, PE 
Executive Director 
Alliance Regional Water Authority 
630 E. Hopkins St. 
San Marcos, Texas 78666 
 
Re: ARWA Phase 1B, Elevated Storage Tank (EST) - South 

Construction Phase Materials Engineering and Testing Proposal 
 San Marcos, Texas 
 HVJ Project No. SC2110020.8 
 
Dear Mr. Moore: 
 
Pursuant to your request, HVJ South Central Texas – M&J, Inc. (HVJ) is pleased to submit this 
proposal to provide Owner quality assurance testing for the above referenced project. This proposal 
reflects brief scope and fee for construction phase materials engineering and testing services 
following a brief review of project documents.  
 
Project Description 
The Alliance Regional Water Authority Phase 1B, Elevated Storage Tank (EST) – South project 
consists of the construction of one 1.0 MG elevated storage tank which will be located at the 
northeast corner of the intersection of SH 123 and FM 1339 in Guadalupe County, Texas. The 
proposed 141-foot-high and 68-foot diameter EST will have a capacity of 1.0 million gallons. The 
EST will be supported on a 38-foot diameter reinforced concrete pedestal. The existing grades vary 
from about Elevation (El.) 653 feet to El. 674 feet. An existing pond, with the bottom elevation of 
about 655±1 feet is located within the proposed EST site. The existing pond will be backfilled for 
the construction of the proposed EST and on-site pavement access driveway for various types of 
vehicles and parking for trucks, maintenance vehicles, and light passenger vehicles. The Contract 
Time is 420 Calendar Days from the Project Start Date to the date of Substantial Completion, and 
450 Calendar Days from the Project Start Date to the date of Final Completion, subject to 
adjustment in accordance with the Contract Documents. 
 
Scope of Services 
The general scope of material testing and inspection services anticipated for this project is as 
follows. 

• Soils, Base, Aggregate, Concrete, Flowable Fill, and Grout/Mortar Lab/Field Testing 

• Steel Tank Welding Inspection & Testing 
1. Visit project up to 24 trips for tank construction and welding inspection. Certified Welding 

Inspector, inspection to include: 
A. Inspection of tank construction for compliance with approved plans and specification. 
B. Inspection welding electrodes. 

  4201 Freidrich Lane, Suite 110 

  Austin, Texas 78744 

  512.447.9081 Ph 

  512.443.3442 Fax 

  www.hvj.com 
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C. Inspection of weld joint fit up. 
D. Inspection of weld root passes, weld filler passes and cap weld passes. 
E. One site visit to witness X-ray testing performed by prime contractor’s 3rd party Xray 
company.  
F. Provide reports that include photos once per week for inspection visits. 

2. Project Manager, attend online Construction Meetings 1 per Month, for 4 Months. 
3. Project Management and Administration, does not include site visits. 

• Steel Tank Coating/Painting Inspection & Testing 
1. Repaint Meeting trip (requested by CWI) 
2. Visit project up to 38 times for painting inspection of the steel tank. NACE Level I Inspector, 

Inspection to include: 

A. Verify shrouded containment of abrasive blasting process. 
B. Verify abrasive blasting materials. 
C. Inspection of abrasive quality of prepared surfaces. 
D. Inspection of anchor profile of prepared surfaces. 
E. Verify coating batch numbers and manufacture dates - shelf life. 
F. Verify mixing of coatings for application. 
G. Inspection and measure application of coating. 
H. Witness the contractor perform tank interior Holiday testing. 

3. Provide reports that include photos once per week for inspection visits. 
4. Project Manager, attend Construction Meetings 1 per Month, for 4 Months. 
5. Project Management and Administration, does not include site visits. 

 
It is understood that materials testing and observations services were estimated on a call-out basis, 
where personnel will not be present full time during performance of the work unless requested to be 
present.  However, where possible, HVJ-SCTx will work with the CMI team to combine 
testing and inspection activities in an attempt to reduce the number of site visits needed.  
 
Cost Estimate 
We recommend allocating a budget of $158,361.00 for construction materials testing and inspection 
including water tank and pipeline weld inspection and testing for the proposed Phase 1B Elevated 
Storage Tank - South. Summary of the itemized materials testing and inspection budget is attached. 
 
Assumptions 
The following assumptions were used in the preparation of this proposal: 

• For soils and concrete/grout testing, 45 days for one tech and 15 days for second tech at 4 
hrs./day are assumed. 

• For welding/coating/painting inspections and testing, 42 days at 10 hrs./day are assumed. 

• 100% visual and 100% testing is assumed for field welds and paints. 

• Cost estimate does not include retest and reinspection costs due to tests fails.  

• Cost estimate does not include any costs associated with the contractor cancelling a 
scheduled visit after arrival on site or during travel to the site. 

• 1 business day advance notice will be required to schedule services. 

This estimate was prepared based on a 12-month construction schedule with anticipated completion 
in June 2024.  The cost estimate is based on our projections on both the construction schedule and 
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the frequency of service requests from the Client. As the schedule and frequency of service requests 
are oftentimes beyond our control, we cannot guarantee that the estimate provided herein will be 
adequate for the services needed through the entire duration of the construction of this project.  We 
understand that advance authorization will be required if additional funds are needed to complete 
the testing per project specifications. HVJ will monitor the budget as the work proceeds and will 
keep you or your designated representative informed.   
 
Scheduling of our personnel for this project will be at the request of you or your designated 
representatives. To ensure proper scheduling of the work, we require a minimum 24 hour notice (1 
full business day, Monday-Friday) to provide on-call personnel.   
 
Services will be invoiced on a unit fee basis in accordance with the attached Itemized Cost Estimate. 
Overtime rates of 1.5 times the regular hourly rates will be charged for any time worked over 8 
hours per day, hours worked before 6:00 AM or after 6:00 PM Monday through Friday, and all 
hours worked on Saturdays, Sundays and holidays.  
 
Limitations 
Our work will be performed in a manner consistent with that level of care and skill ordinarily 
exercised by other members of HVJ’s profession practicing in the same locality, under similar 
conditions and on the date the services are provided. Our conclusions, opinions, and 
recommendations will be based on a limited number of observations and testing data. It is possible 
that conditions could vary between or beyond the data evaluated. HVJ makes no guarantee or 
warranty, express or implied, regarding the services, communication (oral or written), report, 
opinion, or instrument of service provided.   
 
This proposal was prepared specifically for the client and its designated representatives and may not 
be provided to others without HVJ’s expressed permission. 
 
HVJ Associates® appreciates the opportunity to provide the services to ARWA projects, and is 
pleased to submit this proposal along with the itemized cost estimate for the proposed project. 
Should you have any questions regarding this proposal, please don’t hesitate to contact us at 512-
447-9081. 
 
Sincerely, 
 
 
HVJ South Central Texas – M&J, Inc. 
TBPE F-18091 
   

 
 
Jimmy Si, P.E.       Syed Jafar, P.E. 
Sr. Project Manager      Executive Vice President 
 
Enclosures:  
 
Itemized Cost Estimate 
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Description Unit Quantity Rate Total

Tech Time - Soil Compaction, Concrete/Grout Testing hour 240 $93 $22,320

Overtime - Soil Compaction, Concrete/Grout Testing hour 12 $139 $1,668

Nuclear Gauge trip 60 $61 $3,660

Vehicle Charge trip 60 $100 $6,000

Subtotal $33,648

Description Unit Quantity Rate Total

Soil/Base Sample Preparation each 2 $83 $166

Atterberg Limits each 2 $83 $166

Sieve Analysis (soils) each 2 $80 $160

Proctors each 2 $303 $606

Relative Density (gravel) each 1 $605 $605

Sieve Analysis (bedding & rip rap) each 1 $105 $105

Concrete & Grout Cylinder Compressive Strength each 75 $27 $2,025

Subtotal $3,833

Description Unit Quantity Rate Total

Steel Tank Field Inspection and Testing (CWI) hour 192 $127 $24,384

Steel Tank Field Inspection and Testing (CWI) - Overtime hour 48 $191 $9,168

Vehicle Charge trip 24 $145 $3,480

Reporting - Welding Inspection each 24 $110 $2,640

Subtotal $39,672

Pre-paint/construction Meeting - CWI Task Lead hour 8 $145 $1,160

Steel Tank Painting and Testing hour 304 $127 $38,608

Steel Tank Painting and Testing - Overtime hour 40 $191 $7,620

Vehicle Charge trip 38 $145 $5,510

Reporting - Painting Inspection each 38 $110 $4,180

Subtotal $57,078

Description Unit Quantity Rate Total

Project Manager, PE hour 50 $197 $9,850

CWI Task Lead hour 34 $145 $4,930

Admin hour 110 $85 $9,350

Subtotal $24,130

Total $158,361.00

Itemized Cost Estimate
ARWA - Phase 1B Pipeline South Elevated Storage Tank - Materials Testing (Field Services - soils, concrete/grout)

ARWA - Phase 1B Pipeline South Elevated Storage Tank - Materials Testing (Lab Services - soils, aggregates & concrete/grout)

ARWA - Phase 1B Pipeline South Elevated Storage Tank - Welding and Painting Inspection

ARWA - Phase 1B Pipeline South Elevated Storage Tank - Project Administration 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, March 22, 2023 at 3:00 PM 
County Line SUD Offices, 8870 Camino Real, Kyle, TX 78640 

  
 

H.6 Consider adoption of Resolution 2023-04-26-003 approving an agreement with 
Braun Intertec Corporation for pre-demolition asbestos and lead-based paint 
assessment of facilities on the Authority’s property in eastern Caldwell County. ~ 
Graham Moore, P.E., Executive Director 

 
 
Background/Information 
When the Authority purchased the Water Treatment Plant property in December 2017 
there were several existing buildings on the property, including a homestead, two barns 
and a large chicken coop.  The four buildings are generally located within 300-feet of Wolf 
Run Road.  The buildings have become increasingly rundown and are in need of 
demolition. 
 
Prior to scoping the demolition project, the buildings need to be checked for any lead 
and/or asbestos contamination.  Staff reached out to Braun Intertec Corporation (Braun) 
for a proposal to provide these services. Braun has provided these services as a 
subconsultant on portion of the Phase 1B Program.  The demolition of the four buildings 
will not fall within the scope of the Phase 1B Program and therefore a separate contract 
is needed for this work. 
 
Attached is the proposal for the work; the effort is anticipated not-to-exceed $4,750.  
Based on the results of the assessments and other factors, Staff can then move forward 
with preparing a request for proposals for the demolition of the buildings. 
 
Below are photos of the current conditions of the buildings. 
 

Chicken Coop 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, March 22, 2023 at 3:00 PM 
County Line SUD Offices, 8870 Camino Real, Kyle, TX 78640 

  
 

Homestead 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Barns 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, March 22, 2023 at 3:00 PM 
County Line SUD Offices, 8870 Camino Real, Kyle, TX 78640 

  
 

Attachment(s) 
 Resolution 2023-04-26-003 
 Work Order for Professional Services for Pre-Demolition Asbestos and Lead-

Based Paint Assessment 
 
 
Board Decision(s) Needed: 

 Adoption of Resolution 2023-04-26-003 approving an agreement with Braun 
Intertec Corporation. for Pre-Demolition Asbestos and Lead-Based Paint 
Assessment Services on the Authority’s Water Treatment Plant property.   

95



 
 
 
 

RESOLUTION NO. 20230426-003 
 

A RESOLUTION OF THE ALLIANCE REGIONAL WATER AUTHORITY 
BOARD OF DIRECTORS APPROVING AN AGREEMENT BETWEEN THE 
AUTHORITY AND BRAUN INTERTEC CORPORATION FOR PRE-
DEMOLITION ASBESTOS AND LEAD-BASED PAINT ASSESSMENT AND 
RELATED MATTERS, AND DECLARING AN EFFECTIVE DATE 
 
 
RECITALS: 
 
1.  The Alliance Regional Water Authority (the “Authority”) purchased an 

approximately 568-acre property in December 2017 in Eastern Caldwell County.  The 
property had several existing buildings on the property, including a homestead, a 
chicken coop and two barns (the “Existing Facilities”). 

 
2.  The Existing Facilities continue to become more dilapidated and are in need 

of demolition in the near future. 
 
3.  Prior to undertaking demolition, as a public entity, the Authority must 

conduct a pre-demolition asbestos and lead-based paint assessment so that if any 
such materials are present, they can be dealt with appropriately.   

 
4.  The Executive Director negotiated the attached agreement with Braun 

Intertec Corporation for the necessary assessment of the Existing Facilities.   
 
 
BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE ALLIANCE REGIONAL 

WATER AUTHORITY: 
 

SECTION 1. The attached Agreement for Pre-Demolition Asbestos and Lead-
Based Paint Assessment is approved, pending the approval of the terms and conditions 
by the Authority’s Legal Counsel, Mike Gershon. 

 
SECTION 2.  The Authority’s Executive Director, Graham Moore, is authorized 

to execute the Agreement on behalf of the Authority. 
 
SECTION 4. This Resolution shall be in full force and effect immediately upon 

its passage. 
 

ADOPTED:  April 26, 2023. 
 
      ATTEST: 
 
 
_____________________________ _____________________________ 
Chris Betz     Amber Schmeits 
Chair, Board of Directors   Secretary, Board of Directors 
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Braun Intertec Corporation QTB No. ____________ 

WORK ORDER FOR PROFESSIONAL SERVICES 
PRE‐DEMOLITION ASBESTOS AND LEAD‐BASED PAINT ASSESSMENT 

362 WOLF RUN ROAD, ROSANKY, TEXAS 
 
This Work Order constitutes authorization by the Alliance Regional Water Authority (otherwise referred to as 
Client)  for Braun  Intertec Corporation  (otherwise  referred  to as Consultant)  to provide asbestos‐containing 
materials (ACM) and lead‐based paint (LBP) sampling, within four structures prior to their demolition, at Client’s 
facility located at 362 Wolf Run Road in Rosanky, Texas (Site).   
 

Scope of Services 

The project consists of the following tasks: 

Task 1.  Site Visit &  Sample  Collection/Analysis:  Braun  Intertec will  inspect  four  structures  and  conduct  a 
hazardous materials survey for each, which will include the following activities: 

a. Visually examine accessible areas and identify the locations of suspect ACM and LBP. 

b. Collect and analyze representative samples of suspect ACM and LBP. 

Task 2. Report & Project Management: Braun Intertec will provide a written report to the Client including site 
detail information, laboratory analysis results, and recommendations (if required). 

 
The  Braun  Intertec  personnel  conducting  the  survey  hold  the  appropriate  certifications  and/or  licenses,  in 
accordance with state and  federal  regulations. Laboratory analysis will be completed by a  laboratory  that  is 
qualified and/or licensed for ACM and LBP analysis. 
 

Cost Estimate 

Based  on  our  current  understanding  of  the  project  requirements  and  the  assumptions  stated  herein, we 
estimate the cost to perform the environmental consulting services to be $4,750, which includes one hour of 
post deliverable consulting time for revisions to the draft report and/or communication with the project team 
and/or owner. 
 
The estimated cost breakdown by activity is listed below. 
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Pre‐Demolition ACM and LBP Survey 
Alliance Regional Water Authority 

April 20, 2023 
Page 2 

 
 
Service Description    Cost Estimate 
 

Task 1: Site Visit & Sample Collection/Analysis        $3,500 
Includes field preparation, site survey, and sample preparation, 
Polarized Light Microscopy (PLM) analysis (est. 80 samples on a 5‐day turn‐around time)  
Use of XRF on Site for LBP analysis 
 
Report Preparation and Project Management        $1,250 
 
    Estimated Total   $4,750 

 
Our estimated cost may be higher or lower, depending on the actual site conditions encountered and number 
of samples collected for analysis. The total projected cost will not be exceeded without additional authorization. 
The  terms and conditions under which  these  services will be provided are detailed  in  the attached General 
Conditions, which are part of this proposal.  

Schedule 

The project will begin  immediately following a written notice‐to‐proceed from the Client. Braun  Intertec will 
follow the Task Schedule, set forth in the Attached “Statement of Work for Environmental Services” provided by 
Client.  
 
 

BILLING INFORMATION:  
Alliance Regional Water Authority 
630 E. Hopkins 
San Marcos, Texas 78666 
 
Graham Moore 
gmoore@alliancewater.org 
 
 
 
 
Authorized: 
 
SIGNATURE: ___________________________  
 
DATE:  ______________ 

REMIT PAYMENT TO: 
BRAUN INTERTEC CORPORATION 
Lockbox 446035 
PO Box 64384 
St. Paul, Minnesota 55164‐0384 
Telephone: (972) 516‐0300 
 
PCC: Ali Berezin 
PIC: Sarah Anderson 
 
 
Accepted: 
 
SIGNATURE:  _________________________  
 
DATE:  ______________ 

 
 
Attachments: 
Braun Intertec General Conditions (1/1/18) 
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Section 1: Agreement 
1.1  Our agreement with you consists of these 
General Conditions and the accompanying written 
proposal or authorization (“Agreement”). This 
Agreement is the entire agreement between you 
and us. It supersedes prior agreements. It may be 
modified only in a writing signed by us, making 
specific reference to the provision modified.  

1.2 The words “you,” “we,” “us,” and “our” 
include officers, employees, and subcontractors.  

1.3 In the event you use a purchase order or 
other documentation to authorize our scope of 
work (“Services”), any conflicting or additional 
terms are not part of this Agreement. Directing us 
to start work prior to execution of this Agreement 
constitutes your acceptance. If, however, mutually 
acceptable terms cannot be established, we have 
the right to terminate this Agreement without 
liability to you or others, and you will compensate 
us for fees earned and expenses incurred up to the 
time of termination.  

Section 2: Our Responsibilities 
2.1 We will provide Services specifically 
described in this Agreement. You agree that we 
are not responsible for services that are not 
expressly included in this Agreement. Unless 
otherwise agreed in writing, our findings, opinions, 
and recommendations will be provided to you in 
writing. You agree not to rely on oral findings, 
opinions, or recommendations without our 
written approval.  

2.2 In performing our professional services, we 
will use that degree of care and skill ordinarily 
exercised under similar circumstances by 
reputable members of our profession practicing in 
the same locality. If you direct us to deviate from 
our recommended procedures, you agree to hold 
us harmless from claims, damages, and expenses 
arising out of your direction. If during the one year 
period following completion of Services it is 
determined that the above standards have not 
been met and you have promptly notified us in 
writing of such failure, we will perform, at our 
cost, such corrective services as may be necessary, 
within the original scope in this Agreement, to 
remedy such deficiency. Remedies set forth in this 
section constitute your sole and exclusive recourse 
with respect to the performance or quality of 
Services. 

2.3 We will reference our field observations and 
sampling to available reference points, but we will 
not survey, set, or check the accuracy of those 
points unless we accept that duty in writing. 
Locations of field observations or sampling 
described in our report or shown on our sketches 
are based on information provided by others or 
estimates made by our personnel. You agree that 
such dimensions, depths, or elevations are 
approximations unless specifically stated 
otherwise in the report. You accept the inherent 
risk that samples or observations may not be 
representative of things not sampled or seen and 
further that site conditions may vary over distance 
or change over time. 

2.4 Our duties do not include supervising or 
directing your representatives or contractors or 
commenting on, overseeing, or providing the 
means and methods of their services unless 
expressly set forth in this Agreement. We will not 
be responsible for the failure of your contractors, 
and the providing of Services will not relieve 
others of their responsibilities to you or to others.  

2.5 We will provide a health and safety program 
for our employees, but we will not be responsible 
for contractor, owner, project, or site health or 
safety.  

2.6 You will provide, at no cost to us, 
appropriate site safety measures as to work areas 
to be observed or inspected by us. Our employees 
are authorized by you to refuse to work under 
conditions that may be unsafe.  

2.7 Unless a fixed fee is indicated, our price is an 
estimate of our project costs and expenses based 
on information available to us and our experience 
and knowledge. Such estimates are an exercise of 
our professional judgment and are not guaranteed 
or warranted. Actual costs may vary. You should 
allow a contingency in addition to estimated costs.  

Section 3: Your Responsibilities 
3.1 You will provide us with prior environmental, 
geotechnical and other reports, specifications, 
plans, and information to which you have access 
about the site. You agree to provide us with all 
plans, changes in plans, and new information as to 
site conditions until we have completed Services.  

3.2 You will provide access to the site. In the 
performance of Services some site damage is 
normal even when due care is exercised. We will 
use reasonable care to minimize damage to the 
site. We have not included the cost of restoration 
of damage in the estimated charges.  

3.3 You agree to provide us, in a timely manner, 
with information that you have regarding buried 
objects at the site. We will not be responsible for 
locating buried objects at the site. You agree to 
hold us harmless, defend, and indemnify us from 
claims, damages, losses, penalties and expenses 
(including attorney fees) involving buried objects 
that were not properly marked or identified or of 
which you had knowledge but did not timely call to 
our attention or correctly show on the plans you or 
others furnished to us.  

3.4 You will notify us of any knowledge or 
suspicion of the presence of hazardous or 
dangerous materials present on any work site or in 
a sample provided to us. You agree to provide us 
with information in your possession or control 
relating to such materials or samples. If we 
observe or suspect the presence of contaminants 
not anticipated in this Agreement, we may 
terminate Services without liability to you or to 
others, and you will compensate us for fees 
earned and expenses incurred up to the time of 
termination.  

3.5 Neither this Agreement nor the providing of 
Services will operate to make us an owner, 
operator, generator, transporter, treater, storer, 
or a disposal facility within the meaning of the 
Resource Conservation Recovery Act, as amended, 
or within the meaning of any other law governing 
the handling, treatment, storage, or disposal of 
hazardous substances. You agree to hold us 
harmless, defend, and indemnify us from any 
claims, damages, penalties or losses resulting from 
the storage, removal, hauling or disposal of such 
substances.  

3.6 Monitoring wells are your property, and you 
are responsible for their permitting, maintenance, 
and abandonment unless expressly set forth 
otherwise in this Agreement.  

3.7 You agree to make all disclosures required by 
law. In the event you do not own the project site, 
you acknowledge that it is your duty to inform the 
owner of the discovery or release of contaminants 
at the site. You agree to hold us harmless, defend, 
and indemnify us from claims, damages, penalties, 
or losses and expenses, including attorney fees, 
related to failures to make disclosures, disclosures 
made by us that are required by law, and from 
claims related to the informing or failure to inform 
the site owner of the discovery of contaminants.  

Section 4: Reports and Records 
4.1 Unless you request otherwise, we will 
provide our report in an electronic format. 

4.2 Our reports, notes, calculations, and other 
documents and our computer software and data 
are instruments of our service to you, and they 
remain our property. We hereby grant you a 
license to use the reports and related information 
we provide only for the related project and for the 
purposes disclosed to us. You may not transfer our 
reports to others or use them for a purpose for 
which they were not prepared without our written 
approval. You agree to indemnify, defend, and 
hold us harmless from claims, damages, losses, 
and expenses, including attorney fees, arising out 
of such a transfer or use.  

4.3 If you do not pay for Services in full as 
agreed, we may retain work not yet delivered to 
you and you agree to return to us all of our work 
that is in your possession or under your control. 

4.4 Samples and field data remaining after tests 
are conducted and field and laboratory equipment 
that cannot be adequately cleansed of 
contaminants are and continue to be your 
property. They may be discarded or returned to 
you, at our discretion, unless within 15 days of the 
report date you give us written direction to store 
or transfer the materials at your expense. 

4.5 Electronic data, reports, photographs, 
samples, and other materials provided by you or 
others may be discarded or returned to you, at our 
discretion, unless within 15 days of the report date 
you give us written direction to store or transfer 
the materials at your expense.  
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Section 5: Compensation 
5.1 You will pay for Services as stated in this 
Agreement. If such payment references our 
Schedule of Charges, the invoicing will be based 
upon the most current schedule. An estimated 
amount is not a firm figure. You agree to pay all 
sales taxes and other taxes based on your 
payment of our compensation. Our performance is 
subject to credit approval and payment of any 
specified retainer.  

5.2 You will notify us of billing disputes within 15 
days. You will pay undisputed portions of invoices 
upon receipt. You agree to pay interest on unpaid 
balances beginning 30 days after invoice dates at 
the rate of 1.5% per month, or at the maximum 
rate allowed by law.  

5.3 If you direct us to invoice a third party, we 
may do so, but you agree to be responsible for our 
compensation unless the third party is 
creditworthy (in our sole opinion) and provides 
written acceptance of all terms of this Agreement.  

5.4 Your obligation to pay for Services under this 
Agreement is not contingent on your ability to 
obtain financing, governmental or regulatory 
agency approval, permits, final adjudication of any 
lawsuit, your successful completion of any project, 
receipt of payment from a third party, or any 
other event. No retainage will be withheld. 

5.5 If you do not pay us in accordance with this 
Agreement, you agree to reimburse all costs and 
expenses for collection of the moneys invoiced, 
including but not limited to attorney fees and staff 
time.  

5.6 You agree to compensate us in accordance 
with our Schedule of Charges if we are asked or 
required to respond to legal process arising out of 
a proceeding related to the project and as to 
which we are not a party.  

5.7 If we are delayed by factors beyond our 
control, or if project conditions or the scope or 
amount of work changes, or if changed labor 
conditions result in increased costs, decreased 
efficiency, or delays, or if the standards or 
methods change, we will give you timely notice, 
the schedule will be extended for each day of 
delay, and we will be compensated for costs and 
expenses incurred in accordance with our 
Schedule of Charges.  

5.8 If you fail to pay us in accordance with this 
Agreement, we may consider the default a total 
breach of this Agreement and, at our option, 
terminate our duties without liability to you or to 
others, and you will compensate us for fees 
earned and expenses incurred up to the time of 
termination.  

5.9 In consideration of our providing insurance 
to cover claims made by you, you hereby waive 
any right to offset fees otherwise due us.  

Section 6: Disputes, Damage, and Risk Allocation 
6.1 Each of us will exercise good faith efforts to 
resolve disputes without litigation. Such efforts 
will include, but not be limited to, a meeting(s) 

attended by each party’s representative(s) 
empowered to resolve the dispute. Before either 
of us commences an action against the other, 
disputes (except collections) will be submitted to 
mediation.  

6.2 Notwithstanding anything to the contrary in 
this Agreement, neither party hereto shall be 
responsible or held liable to the other for 
punitive, indirect, incidental, or consequential 
damages, or liability for loss of use, loss of 
business opportunity, loss of profit or revenue, 
loss of product or output, or business 
interruption.  

6.3 You and we agree that any action in relation 
to an alleged breach of our standard of care or this 
Agreement shall be commenced within one year 
of the date of the breach or of the date of 
substantial completion of Services, whichever is 
earlier, without regard to the date the breach is 
discovered. Any action not brought within that 
one year time period shall be barred, without 
regard to any other limitations period set forth by 
law or statute. We will not be liable unless you 
have notified us within 30 days of the date of such 
breach and unless you have given us an 
opportunity to investigate and to recommend 
ways of mitigating damages. You agree not to 
make a claim against us unless you have provided 
us at least 30 days prior to the institution of any 
legal proceeding against us with a written 
certificate executed by an appropriately licensed 
professional specifying and certifying each and 
every act or omission that you contend constitutes 
a violation of the standard of care governing our 
professional services. Should you fail to meet the 
conditions above, you agree to fully release us 
from any liability for such allegation. 

6.4 For you to obtain the benefit of a fee which 
includes a reasonable allowance for risks, you 
agree that our aggregate liability for all claims 
will not exceed the fee paid for Services or 
$50,000, whichever is greater. If you are 
unwilling to accept this allocation of risk, we will 
increase our aggregate liability to $100,000 
provided that, within 10 days of the date of this 
Agreement, you provide payment in an amount 
that will increase our fees by 10%, but not less 
than $500, to compensate us for the greater risk 
undertaken. This increased fee is not the purchase 
of insurance. 

6.5 You agree to indemnify us from all liability 
to others in excess of the risk allocation stated 
herein and to insure this obligation. In addition, 
all indemnities and limitations of liability set 
forth in this Agreement apply however the same 
may arise, whether in contract, tort, statute, 
equity or other theory of law, including, but not 
limited to, the breach of any legal duty or the 
fault, negligence, or strict liability of either party. 

6.6 This Agreement shall be governed, 
construed, and enforced in accordance with the 
laws of the state in which our servicing office is 
located, without regard to its conflict of law rules. 
The laws of the state of our servicing office will 
govern all disputes, and all claims shall be heard in 
the state or federal courts for that state. Each of 
us waives trial by jury.  

6.7 No officer or employee acting within the 
scope of employment shall have individual liability 
for his or her acts or omissions, and you agree not 
to make a claim against individual officers or 
employees.  

Section 7: General Indemnification  
7.1 We will indemnify and hold you harmless 
from and against demands, damages, and 
expenses of others to the comparative extent they 
are caused by our negligent acts or omissions or 
those negligent acts or omissions of persons for 
whom we are legally responsible. You will 
indemnify and hold us harmless from and against 
demands, damages, and expenses of others to the 
comparative extent they are caused by your 
negligent acts or omissions or those negligent acts 
or omissions of persons for whom you are legally 
responsible.  

7.2 To the extent it may be necessary to 
indemnify either of us under Section 7.1, you and 
we expressly waive, in favor of the other only, any 
immunity or exemption from liability that exists 
under any worker compensation law.  

7.3 You agree to indemnify us against losses and 
costs arising out of claims of patent or copyright 
infringement as to any process or system that is 
specified or selected by you or by others on your 
behalf.  

Section 8: Miscellaneous Provisions 
8.1 We will provide a certificate of insurance to 
you upon request. Any claim as an Additional 
Insured shall be limited to losses caused by our 
negligence.  

8.2 You and we, for ourselves and our insurers, 
waive all claims and rights of subrogation for 
losses arising out of causes of loss covered by our 
respective insurance policies. 

8.3 Neither of us will assign or transfer any 
interest, any claim, any cause of action, or any 
right against the other. Neither of us will assign or 
otherwise transfer or encumber any proceeds or 
expected proceeds or compensation from the 
project or project claims to any third person, 
whether directly or as collateral or otherwise.  

8.4 This Agreement may be terminated early 
only in writing. You will compensate us for fees 
earned for performance completed and expenses 
incurred up to the time of termination.  

8.5 If any provision of this Agreement is held 
invalid or unenforceable, then such provision will 
be modified to reflect the parties' intention. All 
remaining provisions of this Agreement shall 
remain in full force and effect. 

8.6 No waiver of any right or privilege of either 
party will occur upon such party's failure to insist 
on performance of any term, condition, or 
instruction, or failure to exercise any right or 
privilege or its waiver of any breach. 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, March 22, 2023 at 3:00 PM 
County Line SUD Offices, 8870 Camino Real, Kyle, TX 78640 

  
 

H.7 Discussion of legislative issues for the 88th Texas Legislature, and possible direction 
to Staff. ~ Scott Miller / Jeff Hecker, The Schlueter Group 

 
 
Background/Information 
Below are some of the key remaining dates in the session: 
 

 Last Day for House Committee to Report House Bills: Monday, May 8th 
 Last Day for House to pass bills: Friday, May 12th 
 Last Day for House to Report Senate Bills: Saturday, May 20th 
 Last Day of Session (Sine Die): Monday, May 29th  

 
On the following pages is a list of bills that have been filed that may be of interest to the 
Authority as of April 21, 2023.  The Authority’s initial position on the bill has been provided 
in the table based on the legislative priorities approved by the Board in December 2022. 
 
 
Attachment(s) 
ARWA Bill Tracking as of 4/21/2023 
 

 
Board Decision(s) Needed: 

 Possible direction to Staff.     
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ARWA Bill Tracking – 2023 / 88th Texas Legislature 

2023-04-21 

ARWA – Bills to Support/Oppose (as of 4/21/2023) 

Bill 
Number 

Sponsor General Information Committee ARWA 
Position 

HB 170 Spiller  Restrict public entities, including 
special purpose districts, from 
spending public money to pay a 
lobbyist 

State Affairs Oppose 

HB 622 Shaheen  Allows legal postings on website in 
lieu of newspaper publications 

 4/19: Left pending in committee 

County Affairs Support 

HB 973 Zwiener  Adds grants to harden/weatherize 
water & wastewater systems from 
the Critical Infrastructure Res Fund 

State Affairs Support 

HB 
1646 

King, 
Tracy 

 Amends EAA legislation to allow 
water from the aquifer withdrawn 
within the EAA boundaries to be 
used within the CCN of the public 
utility withdrawing the water. 

 4/19: Passed House 

 4/20: Referred to Senate Cmte 

Natural 
Resources 

Ag, Water & 
Rural Affairs 

Support 

SB 175 

HB 
3538 

Middleton 

Troxclair 

 Prohibits political subdivisions from 
spending public funds on lobbyists 
or a lobbying association 

 3/13: Left pending in House Cmte 

 4/13: Referred to Senate Cmte 

State Affairs 

State Affairs 

Oppose 

HB 
2460 

SB 296 

King 

 

Perry 

 Requires TCEQ to updates is 
WAMs for the Guadalupe, Lavaca, 
Nueces, San Antonio, San Jacinto 
and Trinity River basins. 

 4/25: On General House Calendar 

Natural 
Resources 

Ag, Water & 
Rural Affairs 

Support 

SB 469 Springer  Redefines “rural political 
subdivision” for TWDB funding 
purposes to a service area with a 
population of 50,000 or less; 
municipality with max population of 
10,000 within a max urban area of 
50,000.  

 4/18: Passed Senate Cmte 

Ag, Water & 
Rural Affairs 

Monitor 

102



ARWA Bill Tracking – 2023 / 88th Texas Legislature 

2023-04-21 

HB 10 

SB 28 

 

King 

Perry 

 

 Relating to financial assistance 
provided and programs 
administered by the TWDB 

 Companion allocates $1 billion 
from Rainy Day Fund for programs 

 4/3: Passed Senate 

 4/18: Left pending in House Cmte 

Natural 
Resources 

Ag, Water & 
Rural Affairs 

Support 

HB 
2906 

Hayes  Requires condemnor to pay all 
expenses and fees if Special 
Commissioners or jury awards 
more value than what was offered 
by the governmental entity 

Land & 
Resource 
Mgmt 

Oppose 

HB 
3278 

Price  Relating to the joint planning of 
DFCs in GMAs.  TWCA supported 
legislation. 

 4/4: Passed House Committee 

Natural 
Resources 

Support 

SB 
1289 

Perry  Related to the disposal of 
reclaimed wastewater.  TWCA 
supported legislation. 

 4/12: Passed Senate 

 4/18: Referred to Environmental 
Regulation 

Ag, Water & 
Rural Affairs 

Environmental 
Regulation 

Support 

HB 
3059 

King  Increase export fee cap to $0.20 
per 1,000 gals or a 50% surcharge 
for a fee-based district. Rate 
increases at 3% per year. 

 4/18: Passed Senate 

 4/20: Referred to Senate Cmte 

Natural 
Resources 

Ag, Water & 
Rural Affairs 

Monitor 

 
ARWA – Bills to Related to Open Meetings / Government (as of 4/21/2023) 

Bill 
Number 

Sponsor General Information Committee ARWA 
Position 

HB 537 Wu  Require governmental entity to post 
audit on website 

 3/16: Substitute approved in comm 

State Affairs Monitor 

HB 712 

SB 271 

Shaheen 

Johnson 

 Require local governments to notify 
DIR about a security incident 

State Affairs Monitor 
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 3/21: Passed Senate 

 4/14: Passed House State Affairs 

Business & 
Commerce 

HB 
2492 

SB 680 

Capriglione 

 

Johnson 

 Requires disclosure of certain types 
of contracting communication even 
if it intends to assert an exception 
to disclosure. 

State Affairs 

Business & 
Commerce 

Monitor 

 

SB 42 Zaffirini  Amends certain open meeting 
situations – imposes some 
additional requirements on virtual 
meetings 

Business & 
Commerce 

Monitor 

 
 

ARWA – Bills to Monitor (as of 4/21/2023) 

Bill 
Number 

Sponsor General Information Committee ARWA 
Position 

HB 427 VanDeaver  Relating to info required to be 
provided to the public about 
planned excavations 

Energy 
Resources 

Monitor 

HB 495 Meza  Requires a rest break of 10-
minutes every 4 hours for 
construction workers; requires 
public entity to administer the 
requirement 

State Affairs Monitor 

HB 585 

 

Raymond 

 

 Requires TCEQ to create a plan to 
protect water treatment facilities 
from electrical outages; 
catastrophic weather events; 
terrorist attacks; projected effects 
of climate change; other 
disruptions 

 4/19: Passed Committee 

Natural 
Resources 

Monitor 

HB 588 

 

Raymond 

 

 Creates a statewide disaster alert 
system through the Dept of 
Emergency Management 

Homeland 
Security 

Monitor 

HB 778 

SB 283 

Walle 

Echardt 

 Requires written verification from 
contractor and subcontractor on 
construction projects that Workers 
Comp is provided for all workers 

 4/24: HB scheduled for hearing 

Business & 
Industry 

Business & 
Commerce 

Monitor 
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HB 982 Toth  Prohibits contracting with certain 
companies for goods/services 
unless enviro, social and 
governance policies are prohibited. 

State Affairs Monitor 

HB 
1412 

SB 330 

Schaefer 

 

Hall 

 Creates the Texas Grid Security 
Commission, which includes a rep 
from water, to evaluate hazards 
and risks to the electric grid. 

 4/19: Passed Senate Cmte 

State Affairs 

Business & 
Commerce 

Monitor 

HB 
1489 

Tepper  Provides limitations on the CO 
issuances by local governments on 
public works projects. 

 4/5: Left pending in cmte 

Person / 
Investments/ 
Financial 
Services 

Monitor 

HB 
1565 

SB 
1351 

Canales 

 

Perry 

 TWDB Sunset Bill. 

 4/19: Passed House 

 4/20: Referred to Senate Cmte 

Natural 
Resources 

Ag, Water & 
Rural Affairs 

Monitor 

HB 
1699 

SB 
1085 

King, Tracy 

 

Flores 

 Authorizes Evergreen UCD to 
impose a maximum combined 
production and export fee not to 
exceed $0.20 per 1,000 gallons. 

 4/11: Passed House 

 4/12: Referred to Senate Cmte 

Natural 
Resources 

Local 
Government 

Monitor 

HB 
1817 

Capriglione  Relating to the validity of a contract 
for which a disclosure of interested 
parties is required. 

 3/16: Reported favorably 

State Affairs Monitor 

HB 
1845 

SB 650 

Metcalf 

 

Perry 

 Require TCEQ to develop a Class 
D licensure for those not holding a 
high school diploma 

 4/14: Passed House 

 4/24: Scheduled for House Cmte 
hearing 

Natural 
Resources 

Ag, Water & 
Rural Affairs 

Monitor 

HB 
1852 

Holland  Prohibits TCEQ from issuing an 
order creating a new special 
district after Sept 1, 2023 

Natural 
Resources 

Monitor 

HB 
1971 

Ashby  Relating to the procedures for 
acting on a permit or permit 

Natural 
Resources 

Monitor 
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amendment application by a GCD 
and the disqualification of board 
members of GCDs 

 4/12: Passed Committee 

HB 
2119 

Dorazio  Relating to the award of attorney’s 
fees to the prevailing party  in 
certain suits involving a GCD 

Natural 
Resources 

Monitor 

HB 
2265 

SB 803 

Leach 

 

Hughes 

 Provides that a construction 
contract may not prohibit or limit 
the award of compensatory 
damages to a contractor for a 
delay caused solely by the gov’t 
entity 

 4/20: Passed House Committee 

State Affairs 

Business & 
Commerce 

Monitor 

HB 
2284 

King  Provides that a person is entitled 
to repurchase property acquired 
through eminent domain if the use 
of the property is changed from 
public use 

Land & 
Resource 
Mgmt 

Monitor 

HB 
2318 

Zwiener  Relating to the possession of 
property to be acquired by eminent 
domain during pending litigation in 
a condemnation proceeding 

Land & 
Resource 
Mgmt 

Monitor 

HB 
2443 

Harris  Allow person to petition GCD to 
adopt or modify rules.  The 
language is not the TWCA 
consensus language 

 3/23: Passed House cmte 

Natural 
Resources 

Monitor 

HB 
2735 

King  Requires a GCD to establish the 
amount of security required to file 
suit challenging a rule or order of 
the GCD, not to exceed $100k 

 4/25: Scheduled for hearing 

Natural 
Resources 

Monitor 

HB 
2965 

SB 
1336 

Vasut 

 

Creighton 

 Removes the exemption for civil 
works projects from construction 
liability claims. 

 4/17: Passed House Cmte 

Judiciary & 
Civil Juris. 

Business & 
Commerce 

Monitor 

HB 
3225 

Tepper  Requires a recording to be posted 
to the gov’t entities website within 

Natural 
Resources 

Monitor 
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5 days containing a recording of 
any public meeting 

 4/25: Scheduled for hearing 

HB 
3314 

 

SB 
1080 

Gerdes 

 

Kolkhorst 

 Allows Lost Pines GCD to 
establish a mitigation program to 
be funded by production or export 
fees 

 SB is similar to HB, but not same. 

 3/28: Passed Senate 

 4/18: Left Pending in Committee 

Natural 
Resources 

Ag, Water & 
Rural Affairs 

Monitor 

HJR 26 Schofield  Amends Constitution to provide the 
right to repurchase real property 
acquired through eminent domain 

Land & 
Resource 
Mgmt 

Monitor 

SB 30 Huffman  Appropriates $400 million from 
ARPA to provide grants for flood 
mitigation as part of Appropriations 
bill 

 3/15: Passed Senate 

 4/6: Passed House 

 4/21: Headed to Conference 

Finance 

Appropriations 

Monitor 

SB 40 Zaffirini  Requires TCEQ to develop and 
implement a boil water notice alert 
system 

Ag, Water & 
Rural Affairs 

Monitor 

SB 156 Perry  Amends Ch. 36 of Water Code to 
allow landowners to petition for 
rulemaking; clarify which DFC is to 
be used in a management plan; 
provide notice on certain 
applications. 

 3/16: Passed Senate 

 4/10: Referred to Natural 
Resources 

Ag, Water & 
Rural Affairs 

Natural 
Resources 

Monitor 

SB 223 Campbell  Requires a TCEQ public meeting 
on an application for an initial 
wastewater treatment permit in the 
county the facility would be 
located. 

Ag, Water & 
Rural Affairs 

Monitor 
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ARWA Bill Tracking – 2023 / 88th Texas Legislature 

2023-04-21 

SB 638 Springer  Amends Ch. 36 in several areas 
dealing primarily with Directors 
recusal process; limits board 
continuances; provides deadlines 
for permit decisions, etc. 

 4/17: Passed Senate Cmte 

Ag, Water & 
Rural Affairs 

Monitor 

SB 
1366 

Creighton  Funding mechanism for flood 
projects. 

Finance Monitor 

HB 
3990 

Kacal  Requires TWDB and TCEQ to 
study groundwater and surface 
water interaction 

 4/4:  Passed House Cmte  

Natural 
Resources 

Monitor 

HB 
4532 

Kacal  Requires consideration of modeled 
sustainable groundwater pumping 
before approving a DFC 

 4/4:  Passed House Cmte  

Natural 
Resources 

Monitor 

HB 
5052 

Gerdes  Requires consideration of impacts 
on historic wells for new permit 
requests 

 4/4:  Passed House Cmte  

Natural 
Resources 

Monitor 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, March 22, 2023 at 3:00 PM 
County Line SUD Offices, 8870 Camino Real, Kyle, TX 78640 

  
 

I. BOARD MEMBER ITEMS OR FUTURE AGENDA ITEMS – Possible 
acknowledgement by Board Members of future area events and/or requests for 
item(s) to be placed on a future agenda where no action is required. 

 
 
Background/Information 
The Board Members have an opportunity to make announcements or to request that 
items be added to future Board or Committee agendas.  
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, March 22, 2023 at 3:00 PM 
County Line SUD Offices, 8870 Camino Real, Kyle, TX 78640 

  
 

J.1 Executive Session pursuant to the Government Code, Section 551.071 
(Consultation with Attorney) and/or Section 551.072 (Real Property Deliberations) 
regarding:     
A. Water supply partnership options 
B. Groundwater leases 
C. Acquisition of real property for water supply project purposes\ 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, March 22, 2023 at 3:00 PM 
County Line SUD Offices, 8870 Camino Real, Kyle, TX 78640 

  
 

J.2 Action from Executive Session on the following matters: 
 

A. Water supply partnership options 
B. Groundwater leases 
C. Acquisition of real property for water supply project purposes 
D. Consider adoption of Resolution 2023-04-26-004 approving the mediated 

settlement agreements with Samuel C. Bretzke Family Trust 
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RESOLUTION NO. 20230426-004 
 

A RESOLUTION OF THE ALLIANCE REGIONAL WATER AUTHORITY BOARD 
OF DIRECTORS APPROVING THE MEDIATED SETTLEMENT AGREEMENT 
WITH SAMUEL C. BRETZKE FAMILY TRUST FOR A PERMANENT PIPELINE 
AND RIGHT-OF-WAY EASEMENT ON PARCELS E016G, E020G and E022G IN 
GUADALUPE COUNTY ASSOCIATED WITH THE AUTHORITY’S PHASE 1B 
PROJECT; AND DECLARING AN EFFECTIVE DATE 

 
RECITALS: 

 
1. The Alliance Regional Water Authority (the “Authority”) made initial 

offers to purchase permanent easements on Parcels E016G, E020G and E022G on July 
15, 2020, January 12, 2021 and November 13, 2020, respectively.  

 
2. All three properties are owned by the trustees of the Samuel C. Bretzke 

Family Trusty (“Trustees”).  The Trustees agreed to the terms and conditions of the 
easement but did not agree with the value of the easements.   

 
3. The Authority and the Trustees held a mediation on March 31, 2023.  

The result of the mediation was a Mediated Settlement Agreement (“Agreement”) 
proposed by the mediator in an attempt to settle the value dispute. 

 
4. The Trustees have already agreed to the terms of the Agreement.  If 

the Authority approves the Agreement, then the easement will be signed in exchange 
for the funds agreed to in the Agreement. 

 
BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE ALLIANCE REGIONAL 

WATER AUTHORITY: 
 

SECTION 1. The Authority accepts the mediated settlement agreement for the 
terms and purchase price of the easement associated with Parcels E016G, E020G and 
E022G.  

 
SECTION 2. This Resolution shall be in full force and effect immediately upon 

its passage. 
 

ADOPTED:  April 26, 2023 
 
      ATTEST: 
 
 
_____________________________ _____________________________ 
Chris Betz     Amber Schmeits    
Chair, Board of Directors   Secretary, Board of Directors 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, March 22, 2023 at 3:00 PM 
County Line SUD Offices, 8870 Camino Real, Kyle, TX 78640 

  
 

J.2 Action from Executive Session on the following matters: 
 

E. Consideration of Resolution 2023-04-26-005 finding Public Convenience and 
Necessity for and authorizing the acquisition of certain water pipeline 
easements and temporary construction easements and certain fee estates for 
the Alliance Regional Water Authority, Phase 1B Water Line Project in 
connection therewith, over, across, upon and under certain privately owned real 
estate properties; authorizing all appropriate actions by the Board of Directors, 
staff, retained attorneys and engineering and technical consultants in the 
institution and prosecution of condemnation proceedings to acquire any such 
needed fee estates and easements and temporary construction easements and 
related rights of ingress and egress that cannot be acquired through negotiation; 
declaring further negotiations futile; ratifying and affirming all acts and 
proceedings heretofore done or initiated by employees, agents, and attorneys 
of ARWA to acquire such property interests including necessary acts for any 
applicable lienholders for such properties; authorizing all other lawful action 
necessary and incidental to such acquisitions or eminent domain proceedings 
to survey, specify, define, and secure the necessary interests in real property; 
declaring the sections of the resolution to be severable one from the other in the 
event any section of the resolution is determined to be invalid; establishing an 
effective date; and finding and determining that the meeting at which this 
resolution is passed was noticed and is open to the public as required by law. 

 
  
Attachment(s) 

 Resolution 2023-04-26-005 
 
 
Board Decision(s) Needed:   

 Adoption of Resolution 2023-04-26-005 
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RESOLUTION NO. 20230426-005 

A RESOLUTION BY THE BOARD OF DIRECTORS OF THE ALLIANCE REGIONAL 
WATER AUTHORITY FINDING PUBLIC CONVENIENCE AND NECESSITY FOR 
AND AUTHORIZING THE ACQUISITION OF CERTAIN WATER PIPELINE 
EASEMENTS, TEMPORARY CONSTRUCTION, ACCESS, AND ASSOCIATED 
EASEMENTS, PHASE 1 B WATER LINE PROJECT IN CONNECTION THEREWITH, 
OVER, ACROSS, UPON AND UNDER CERTAIN PRIVATELY OWNED REAL 
PROPERTIES; AUTHORIZING ALL APPROPRIATE ACTION BY THE BOARD OF 
DIRECTORS, STAFF, RETAINED ATTORNEYS AND ENGINEERING AND 
TECHNICAL CONSULTANTS IN THE INSTITUTION AND PROSECUTION OF 
CONDEMNATION PROCEEDINGS TO ACQUIRE ANY SUCH NEEDED FEE 
ESTATES AND EASEMENTS AND TEMPORARY CONSTRUCTION, ACCESS, AND 
ASSOCIATED EASEMENTS AND RELATED RIGHTS OF INGRESS AND EGRESS 
THAT CANNOT BE ACQUIRED THROUGH NEGOTIATION; DECLARING 
FURTHER NEGOTIATIONS FUTILE; RATIFYING AND AFFIRMING ALL ACTS 
AND PROCEEDINGS HERETOFORE DONE OR INITIATED BYEMPLOYEES, 
AGENTS, AND ATTORNEYS OF ARWA TO ACQUIRE SUCH PROPERTY 
INTERESTS INCLUDING NECESSARY ACTS FOR ANY APPLICABLE 
LIENHOLDERS FOR SUCH PROPERTIES; AUTHORIZING ALL OTHER LAWFUL 
ACTION NECESSARY AND INCIDENTAL TO SUCH ACQUISITIONS OR EMINENT 
DOMAIN PROCEEDINGS TO SURVEY, SPECIFY, DEFINE, AND SECURE THE 
NECESSARY INTERESTS IN REAL PROPERTY; DECLARING THE SECTIONS OF 
THE RESOLUTION TO BE SEVERABLE ONE FROM THE OTHER IN THE EVENT 
ANY SECTION OF THE RESOLUTION IS DETERMINED TO BE INVALID; 
ESTABLISHING AN EFFECTIVE DATE; AND FINDING AND DETERMINING 
THAT THE MEETING AT WHICH THIS RESOLUTION IS PASSED WAS NOTICED 
AND IS OPEN TO THE PUBLIC AS REQUIRED BY LAW. 

WHEREAS, in order to promote public health, safety, and welfare, ALLIANCE REGIONAL 
WATER AUTHORITY (“ARWA”) hereby finds that public convenience and necessity require acquisition 
of permanent Pipeline and Right-of-Way Easements and, in some instances, temporary, and access easements 
(cumulatively, “Easements”) over, or fee simple title to certain tracts of land identified in the attached Exhibit 
being more specifically described by metes and bounds in Exhibit “A” for the public use to construct, 
reconstruct, operate, inspect, maintain and repair water transmission lines and related facilities and 
improvements of Phase 1 B of the project (the “Project”); and 

WHEREAS, in order to effectuate the Project, it will be necessary and convenient that agents, 
representatives, or employees of ARWA lay out the Project, and acquire these property rights from properties 
for the purpose of construction, reconstruction, operation, inspection, maintenance and repair of the Project; 
and 

WHEREAS, ARWA has entered into agreements with Guadalupe-Blanco Regional Authority 
(“GBRA”) for the installation of certain water pipelines within the Easements respectively in support of the 
Project; and 

WHEREAS, it may be necessary to hire engineers, surveyors, appraisers, attorneys, title companies, 

114



 2 
 

architects, or other persons or companies to effect the laying out, establishment, and acquisition of land rights 
necessary to effectuate said Project; and 
 

WHEREAS, in order to acquire the necessary land rights, it will be or has been necessary for 
ARWA’s agents, representatives, or employees to enter upon the above- described properties for the purpose 
of surveying and establishing said land titles and to determine adequate compensation for said land rights, to 
conduct tests, and to negotiate with the owners thereof for the purchase of necessary land rights; and 
 

WHEREAS, it was necessary to set out procedures for the establishment and approval of just 
compensation for the necessary land rights to be acquired for the Project; and 

 

WHEREAS, as provided for by Texas Water Code, Chapter 65, including Sections 65.201, and the 
Texas Special District Local Laws Code Chapter 11010, including Sections 11010.101, 11010.102 and 
11010.103, the Board finds and determines that each of the parcels of land listed below, and more particularly 
described in the attached Exhibits (parcels), are necessary or convenient as a part of the system of water 
pipelines to be constructed, reconstructed, operated, inspected, maintained, or repaired and it is necessary to 
acquire the Easements and fee simple title in the parcels or such lesser property interests as set forth in the 
attached Exhibits as part of the Project; and 

 
WHEREAS, the Board finds and determines that the water pipeline facilities to be constructed or 

improved on the parcels identified and listed below and those property interests acquired; and 

WHEREAS, the Board finds and determines that condemnation of the parcels is required; and 

WHEREAS, the initiation of condemnation proceedings for the parcels is adopted and authorized by 
a single order for the parcels, and this first vote by the Board applies to all of the parcels. 

 
 
NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF DIRECTORS OF ALLIANCE 
REGIONAL WATER AUTHORITY: 
 

SECTION 1. 
 
1. That in order to promote the public health, safety, and welfare, public convenience and necessity 
require ARWA’s acquisition of Easements, fee simple interests, and any such lesser property interests for the 
public use for construction, reconstruction, operation, maintenance, inspection and repair of water 
transmission lines and appurtenances over those certain parcels of land described with particularity on Exhibit 
“A,” attached and incorporated herein by reference as if fully set out. 
 
2. That ARWA’s agents, representatives, or employees are hereby authorized to: 
 

a. Lay out the exact location of the land area needed for the necessary property 
interests described herein; 

 
b. Hire such engineers, surveyors, appraisers, title companies, architects, and other 
persons or companies needed to effect the laying out of the facilities, the establishment 
and acquisition of easement rights and other rights necessary for the Project; 

 
c. Enter upon any property necessary for the purpose of surveying and establishing 
title, to determine adequate compensation for the necessary land rights, and to conduct 
tests; 

 
d. Negotiate with the owners of any such properties for the purchase thereof; 
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e. To purchase any necessary easements and rights-of-way on, over, under and 
across each of the Easements and execute all documents necessary to acquire such 
necessary land rights; 

 
f. Initiate eminent domain proceedings against the owner(s) of each of the 
Easements for acquisition thereof in the event the owner(s) fail to accept a bona fide 
offer to purchase each of the respective Easements; and 

 
g. Take whatever further actions deemed appropriate to economically effect the 
establishment of the Project and appurtenances thereto. 

 

3.  That all previous acts and proceedings done or initiated by ARWA’s agents, representatives, or 
employees for establishment of the Project, including the negotiation for and/or acquisition of any necessary 
property rights for any of the Easements are hereby authorized, ratified, approved, confirmed, and validated. 
This resolution shall take effect immediately from and after its passage. 
 
 SECTION 2. That it is hereby officially found and determined that the meeting at which this 
resolution is passed is open to the public and that public notice of the time, place, and purpose of said meeting 
was given as required by law. 
 
 PASSED AND APPROVED this the ____ day of April 2023. 
 
 
ALLIANCE REGIONAL WATER AUTHORITY 
 
 
        
Chris Betz 
Chair of the Board of Di rectors of 
ALLIANCE REGIONAL WATER AUTHORITY 
 
 
ATTEST: 
 
 
        
Amber Schmeits 
Secretary of the Board of Directors of 
ALLIANCE REGIONAL WATER AUTHORITY 
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EXHIBIT “A” 
 

Parcel Number Landowner County Survey Abstract Acres Owned Property(ies) 

D027G Miles Muller and 
wife, Suzanna 
Dana Muller 

Guadalupe Cyrus Campbell & 
Brothers 

No. 8 66.456 2.149 - PE 
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Parcel D027G PE 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, March 22, 2023 at 3:00 PM 
County Line SUD Offices, 8870 Camino Real, Kyle, TX 78640 

  
 

K. ADJOURNMENT 
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